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TECHNICAL MEMORANDUM 
 
 
Date:   October 13, 2023  
To:   Akin Okupe, EPASD General Manager      
From:   Jeffrey C. Bensch, P.E.   
Cc:   
  
RE: CCTV Survey Results Evaluation and Pipeline Replacement Priorities 
 Area 2, Trunk Line, and All Areas          
 
 
Sierra West Consultants, Inc. (Sierra West) is pleased to provide this follow-up evaluation of the 
closed-circuit television (CCTV) surveys of the wastewater collection system for East Palo Alto 
Sanitary District (EPASD).  The surveys were conducted to clean, inspect and assess sewer pipelines 
throughout EPASD’s service area.  The service area was divided into four areas for organizational and 
contracting purposes (Figure 1).  Over 700 pipelines were inspected by National Plant Services, Inc. 
(NPS), and video recordings with summary reports were made for each pipeline.      
 
This technical memorandum evaluates the CCTV survey results for Area 2 and the trunk line 
pipelines.  Areas 1, 3, and 4 were surveyed in 2022 and the results and evaluations were presented in 
the CCTV Survey Results Evaluation and Pipeline Replacement Priorities, Areas 1, 3, and 4 Technical 
Memorandum (Sierra West, October 31, 2022).  The results are used to develop a priority list of 
pipelines to be replaced or repaired.  
 
The evaluation considers the degree of structural deficiencies based on the CCTV results and pipeline 
capacity upgrades based on the projected pipeline diameters to achieve the desired flow capacity.  
Ultimately, the high priority pipeline replacement projects will consider the improvements under a 
limited budget.  Opinions of probable cost for potential pipeline replacement programs are also 
presented for All Areas.  As such, the evaluations are intended to provide a guide for future phased 
implementation of pipeline replacement projects. 

 

Evaluation of CCTV Survey Results 

The following CCTV surveys were completed for Area 2 and the trunk line: 
 

Area Pipeline 
Segments 

Linear Feet 
Surveyed 

2 182 31,085 
Trunk Line 33 10,359 

Total 553 41,444 
 
Details of the surveys in each area are provided in Attachments 1 and 2.  NPS evaluated each pipeline 
with respect to its structural integrity and operations and maintenance (O&M) functionality.  These 
evaluations were made in accordance with the National Association of Sewer Service Companies 
(NASSCO) and their Pipeline Assessment and Certification Program (PACP).  NPS used PACP’s 
Quick Rating approach by assigning a 4-digit code for a Structural grade and an O&M grade.   
 
Each digit of the code represents the following: 
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• The first digit is recorded as 0 through 5 to represent the degree of severity of the 
encountered problem. 0 is no problem and 5 is the most severe.   

• The second digit is how many times a problem of this severity was encountered in the 
pipeline segment.  This ranges from 1 to 9, and then letters are used when there are more 
than nine problem locations. A represents 10 to 14 defects; B is 15 to 19; C is 20 to 24, etc. 

• The third digit represents the second worst level of severity encountered. 
• The fourth digit represents how many times the second severity of problem occurred.  

 
Each of the four-digit codes is used to calculate a single score by multiplying the degree of severity by 
the number of occurrences, and then adding the two products.  For instance, a Structural rating of 5432 
would equal 26 (5*4 + 3*2).   
 
The Structural rating addresses items that require pipeline repair to resolve, such as a cracked or 
broken pipe.  The O&M rating addresses items that can be resolved by improved maintenance, such as 
root balls or debris.   
 
Area 2 and Trunk Line Evaluations  

The Area 2 and Trunk Line scoring evaluations are shown in the spreadsheets included in Attachments 
1 and 2.  The approach for each is described below. 
 
Area 2 Structural Evaluation 

Area 2 is at the upper end of the collection system where the pipelines are generally a smaller diameter 
with less flow.  At the same time, Area 2 appears to have more structural integrity problems with 
possibly older pipelines constructed of vitrified clay materials.  As such, Area 2 is susceptible to 
higher levels of inflow and infiltration (I/I) that would contribute to fluctuations in wastewater flow 
rates during storm events.  
 
This pipeline replacement evaluation considers the Structural score augmented with an assessment of 
notable defects and sagging pipelines.  The Structural ratings are developed by the CCTV inspection 
software and sometimes miss the significance of certain items, such as a collapsed pipe.  As such, 
notable defects observed in the video recordings were incorporated into the assessment.  Sagging 
pipelines were also given a score where the settlement was considered excessive.  Consideration of the 
notable defects and sagging added a substantial number of pipelines to be upgraded compared to 
considering only the software generated ratings. 
 
Area 2 Capacity Evaluation 

The Addendum to the March 2015 East Palo Alto Sanitary District Master Plan Update (Master Plan 
Update, Freyer & Laureta, April 28, 2021) was used to assess the hydraulic capacity and a score was 
applied to pipelines identified as under capacity in the Master Plan (Attachment 3 - Table 16 and 
Figure 10 from the Master Plan).  For pipelines designated as undersized, a score was calculated as 
three times the diameter of the proposed pipeline upgrade. 
 
Trunk Line Evaluation 

The trunk pipeline is predominantly in good condition with only one pipeline segment having a 
structural score greater than 100.  This segment, T19 to T18, was installed in 2018 and has 
experienced sagging between the manholes that causes debris accumulation.  Other trunk line 
segments also have sagging pipelines but to a lesser degree than T19 to T18. 
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The trunk pipeline is adequately sized for current conditions but may need to be expanded to 
accommodate future development, as shown on Figure 10 from the Master Plan Update.  A parallel 
trunk sewer pipeline expansion project is under design that will double the capacity of the pipeline 
downstream from the siphon at manhole T32 to the wastewater treatment plant at T0.  It may be 
necessary to upgrade other trunk pipelines in the future.  
 
Priority of Pipeline Evaluation to be Replaced 

This evaluation considers the hydraulic capacity along with the structural integrity to develop a 
priority list for the entire wastewater collection system by combining the results from Area 2 and the 
Trunk Line with the results from Areas 1, 3, and 4.  In addition, the Light Tree and Beech Street 
pipeline replacement projects are incorporated into the spreadsheets as completed without any current 
repair or replacement needs.   
 
The Light Tree project included approximately $2M of pipeline upgrades during 2023 at the east end 
of O’Connor Street and upstream into Pulgas Avenue.  Similarly, the Beech Street project included 
approximately $5M of pipeline upgrades during 2023 at the east end of Beech Street and upstream into 
Clarke Avenue and Green Street.  Both projects are major collector pipelines that discharge into the 
trunk line. 
   
The scoring evaluation summarized in Table 1 for the entire system develops a priority of pipeline 
segments that need to be replaced.  Recent activities with the Light Tree and Beech Street projects 
addressed a significant portion of under capacity pipelines within the collection system.  As such, 
structural scoring is more predominant in the current listing, although there are remaining capacity 
concerns. 
 
The Structural, Notable Defects, and Sagging scores, and the Capacity score, are added to create the 
Total Score for each pipeline segment.  The Total Scores are ranked from highest to lowest to generate 
a priority list of pipelines to replace.  Pipelines with a Total Score greater than 105 were selected as 
pipelines for replacement in the near future (Table 2).  This priority list is also anticipated to have a 
construction budget approximately $10M.  Figure 2 shows the pipelines with priority for replacement 
(scores > 105) considering all Areas and the trunk line.     
 
The priority list was sorted by pipeline diameter in Table 3 to evaluate probable costs.  The Engineer’s 
Opinion of Probable Cost for this hypothetical project (Table 4) was prepared using bid results from 
recent EPASD projects as a basis for unit price estimates.  Published industry cost data and 
engineering judgement were also used where recent bid prices were incomplete. 
 
As shown, approximately 13,500 linear feet of pipeline throughout the collection system have a total 
score greater than 105.  The opinion of probable construction cost is approximately $11M, while the 
opinion of total project budget is $12M.   
 
Summary – Areas 1, 2, 3, 4 and Trunk Line 

The total scoring spreadsheets, figures, and the opinion of probable costs presented in Tables 1 through 
4 and summarized in Figure 2, develop a listing of high priority pipelines for replacement under a 
phased approach.  An implementation schedule is beyond the scope of this evaluation because various 
non-engineering factors will be considered as each implementation project is undertaken. 
 
The evaluations can be used together to implement a phased program while also considering available 
time and financial resources.  EPASD is able to evaluate potential construction projects on a regular 



 
 

East Palo Alto Sanitary District 
CCTV Survey Evaluation 

October 13, 2023 
Page 4 of 5 

 

basis and make adjustments to a phased program.  For example, it may be desirable to develop a 
construction project that includes only the pipelines crossing or within the Highway 101 right of way.  
Pipelines within high traffic areas and often with capacity concerns in these areas, such as on Donohoe 
Street and Bay Road, may be implemented as a specific project.  It may also work well to implement a 
construction project that addresses major holes or collapsed pipes found in small diameter vitrified 
clay pipe (VCP) where significant I/I are likely occurring.   
 
To evaluate the long-term cost considerations, the phased approach may be conducted by the Areas 
used in the CCTV survey (Figure 1).  An opinion of cost summary follows. 
 
 
 
 
 
 
 
 
 
 
 
 
 
   
 
It may also be desired to address the pipelines of greatest concern first based on their respective scores 
from the CCTV survey (Table 1).  An opinion of cost summary follows. 
 

Phased Approach by Addressing Priority Pipelines First 

Phase 
Pipeline 

Evaluation 
Score Range 

Opinion of 
Construction 

Cost 

Opinion of 
Total Project 

Cost 

1 170 to 105 $ 11.1 M $ 12.1 M 
2 104 to 90 $ 11.7 M $ 12.9 M 
3 89 to 80 $  9.7 M $ 10.8 M 
4 79 to 73 $ 11.4 M $ 12.5 M 
5 73 to 50 $ 21.3 M $23.50  
Total   $ 65.2 M $71.8 M 

 
 
Further evaluations and secondary priority listings may be useful in developing or updating EPASD’s 
Capital Improvement Plan (CIP) as capital improvements are made. 
 
 
 

Phased Approach by Geographic Area  

Area Subbasins 
Opinion of 

Construction 
Cost 

Opinion of 
Total Project 

Cost 

1 C, D, O $ 16.9 M $ 18.5 M 
2 B, E $ 18.8 M $ 20.7 M 
3 A, F, G, I, J, K $ 12.4 M $13.7 M 
4 H, L, M, N $ 11.5 M $12.7 M 

Trunk Line* Above Siphon* $  5.6 M $  6.2 M 
Total   $ 65.2 M $ 71.8 M 

*Does not include Trunk Line expansion project from MH T32 to T0 
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 Table 4 Opinion of Probable Cost, Replacement of High Priority Pipelines 
  All Areas and Trunk Line 
Figures 
 Figure 1 CCTV Survey Areas 
 Figure 2 High Priority Pipelines for Replacement – All Areas and Trunk Line 
 
Attachments 
 Attachment 1 Summary of Area 2 CCTV Survey Results and Evaluation 
 Attachment 2 Summary of Trunk Line CCTV Survey Results and Evaluation 
 Attachment 3 Table 16 and Figure 10 from Master Plan Addendum 
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Table 1

East Palo Alto Sanitary District

Summary of CCTV Survey Evaluation ‐ All Areas and Trunk Line

Ranking Pipelines for Replacement

Date Inspected Area Location/ Street Name PSR

Actual 

Diameter 

(inch)

Master Plan 

Proposed 

Diameter

(inch)

Recommended 

Design

Diameter

(inches)

Pipe 

Material

Pipe Length 

(ft)
Notes

t

t

Structural 

Total

Score

Score for 

Master Plan 

Capacity

(3 * Pipe Dia)

Score for 

Notable 

Defects

Sag >40%
Total

Score

1/13/2023 D/E Donohoe Street D1 ‐ E4 10 16 18 VCP 354 Multiple fractures and cracks. Sagging 50‐75% 113 48 5 4 170

1/13/2023 E Donohoe Street E4 ‐ E3 10 16 18 VCP 357 broken at 34, 37, 43, 49, 56, 96, and 355 ft 107 48 10 0 165

6/30/2022 O Woodland Avenue O21 ‐ O19 6 8 VCP 394 MSA/Reverse Inspection performed. 84 0 60 144

8/2/2022 A Bay Road A5 ‐ A8 12 18 21 PE 124 Sagging pipe 50%‐100%  86 54 0 2 142

7/14/2022 D Hwy 101 D10 ‐ D3 10 10 12 Unknown 489 MSA/80% grease in line. No heavy cleaning performed 

b f h h

86 30 20 2 138

1/11/2023 B Bay Road B5 ‐ B52 12 15 18 PVC 176 the pipe had numerous 90% sags. accumulated grease and 

d b

82 45 5 6 138

6/17/2022 C Elliot Drive C40 ‐ C36 6 8 VCP 257 MSA/Root tap barrel. Could not pass rootball, reverse 

f d b l b k h h

82 0 50 132

1/17/2023 T Bay Trail T27 ‐ T26 18 24 30 RCP 356 broken at 72.4 with a noticeable infiltration from the hole 29 72 30 0 131

12/14/2022 B Palo Verde Avenue B27 ‐ B25 6 8 VCP 318 Broken at 36, 193 & 260 ft. Multiple fractures and cracks 120 0 10 0 130

1/11/2023 B Bay Road B6 ‐ B5 12 15 18 PVC 158 the pipe had numerous 85% sags. accumulated grease and 

d b

79 45 0 5 129

12/14/2022 B Bay Road B12 ‐ B11 12 12 PVC 277 Grease accumulated on the sides of pipe starting at 100 

f f d

120 0 5 3 128

8/19/2022 C Hwy 101 C21 ‐ C19 6 8 VCP 284 MSA/Collapsed pipe. Reverse inspection performed. 

l ll d f d

67 0 60 127

1/10/2023 E Capitol Avenue E20 ‐ E7 6 8 VCP 504 broken at 27, 110.3, 237.8, 282.5, 193, and 466 ft. Pipeline 

b d f

113 0 10 4 127

8/2/2022 H Clarke Avenue H12 ‐ H11 8 12 15 VCP 333 Broken at 111ft, 231ft, 331.9ft 87 36 0 3 126

8/3/2022 A Bay Road A10 ‐ A15 15 18 21 ACP 299 Surface Damage Roughness Increased 65 54 0 4 123

N/A D West Bayshore Road D21 ‐ D19 8 10 12 HDPE 391 Heavy Cleaning/high flow. Night work. HDPE. This line 

b l d h h bl

70 30 20 120

8/2/2022 A Bay Road A2 ‐ A5 12 15 18 Unknown 244 Sagging pipe 75% 70 45 0 5 120

1/13/2023 E Cooley Avenue E3 ‐ E2 12 16 18 PE 280  ‐  70 48 0 0 118

7/12/2022 C Menalto Avenue C4 ‐ C3 6 8 12 PE 436 This is the second inspection after heavy cleaning. The 

f b d bl k d h

80 24 10 3 117

N/A A Bay Road A1 ‐ A2 12 15 18 Unknown 80 MH A1 does not exist. Inspection started from B2‐A2.  62 45 10 0 117

8/2/2022 H Clarke Avenue H14 ‐ H13 8 12 15 VCP 446 Broken at 425.5ft, 429ft with multiple cracks 76 36 0 5 117

12/16/2022 B Gloria Way B37 ‐ B6 6 8 VCP 262 badly broken at 9.3, 103, 136.8, 171.1 and 209.5ft. 60% 

f f

102 0 10 3 115

12/22/2022 E Capitol Avenue E46 ‐ E7 6 8 VCP 501 broken at 103.1, 200.5 and 348.8 ft 105 0 10 0 115

7/7/2022 C Menalto Avenue C2 ‐ C1 8 10 12 Unknown 204 MSA/Grease.  Heavy grease blockage at 136.9 53 30 30 1 114

8/11/2022 O West Bayshore Road O4 ‐ O3 8 8 VCP 277 85% sag, 10% grease build up 109 0 0 5 114

6/16/2022 D O'Connor Street D25 ‐ D24 6 8 8 VCP 301 large offset between joints and unable to video it at 

l h f f f h /

49 24 40 113

12/19/2022 E Glen Way E36 ‐ E15 6 8 VCP 420 badly broken at 97.2, 207.8, 353, and 248 ft 83 0 30 0 113

8/3/2022 A Bay Road A15 ‐ A16 15 18 21 ACP 435 Surface damage roughness. Sagging 75% 53 54 0 5 112

7/27/2022 K Larkspur Drive K19 ‐ K18 6 8 CP 272 Pipe is broken and soil is visible at 144ft, and surface 

d ll ( )

58 0 50 2 110

8/1/2022 L Gardenia Way L2 ‐ L1 12 12 15 PVC 179 Joint Separated Large at 104.9ft, infiltration from the wall  34 36 40 110

6/17/2022 C Elliot Drive C41 ‐ C40 6 8 VCP 191 substantial breakage throughout their entire length 70 0 40 110

N/A O Woodland Avenue O20 ‐ O19 6 8  ‐  116 After removing roots and debris from the exit of the pipe 

h h d d h

50 0 60 110

12/8/2022 H Clarke Avenue H20 ‐ H19 6 8 vcp 271 The camera can only travel 19 feet from H20; the survey 

d d

110 0 0 0 110

6/24/2022 D West Bayshore Road D51 ‐ D7 6 8 VCP 458 MSA/JOL. Camera cannot move any further. Reverse 

l d ff f

68 0 40 1 109

1/13/2023 E Cooley Avenue E2 ‐ E1 12 16 18 PE 283 60% sag for 34 ft 58 48 0 3 109

8/2/2022 B/A Bay Road B2 ‐ A1 12 15 18 PE 181 A1 is buried, operator surveyed B2‐A2 for total of 260.51 ft 62 45 0 2 109

12/15/2022 B Lilac Lane B32 ‐ B31 6 8 VCP 254 badly broken at 162 ft, and collapsed at 252 ft (by the 

l )

48 0 60 0 108

1/19/2023 T Bay Trail T17‐T34 21 28 30 RCP 464 ver 70% sag that allows debris accumulation in the 

l

15 84 5 4 108

12/20/2022 E Dumbarton Avenue E33 ‐ E29 6 8 VCP 229 badly broken at 123.8 ft. In addition, pipeline is 50% 

h l f f

75 0 30 2 107

1/19/2023 T Bay Trail T19 ‐ T18 21 28 30 RCP 500 ver 70% sag that allows debris accumulation in the 

l

13 84 5 5 107

8/4/2022 H Runnymede Street H35 ‐ H34 6 10 12 VCP 322 Pipeline has a lot of sagging.  The high water level in the 

ff h l

62 30 8 6 106

7/11/2022 F Weeks Street F12 ‐ F11 6 8 VCP 355  Broken at 414ft, multiple fractures and cracks along the 

l

105 0 0 1 106

12/12/2022 B Poplar Avenue B17 ‐ B13 6 8 VCP 501 Broken at 103, 212, 246, 416, and 502 feet 95 0 10 0 105

12/16/2022 B Gloria Way B50 ‐ B37 6 8 VCP 205 Pipeline is 80% sagging from 50 to 60 ft from B50. Pipeline 

b dl b k d f

69 0 30 5 104

7/11/2022 C O'Connor Street C35 ‐ C7 6 8 Unknown 403 Proteus. This is the second inspection. First inspection 

f d l b f h

83 0 20 1 104

7/7/2022 A Pulgas Avenue A18 ‐ A16 6 8 VCP 442 Broken pipe at 44ft. 90 0 10 4 104

6/23/2022 D Euclid Avenue D24 ‐ D23 8 10 12 PE 350 Pipeline had heavy grease 66 30 8 104

1/19/2023 T Bay Trail T18 ‐ T17 21 28 30 RCP 540 ver 70% sag that allows debris accumulation in the 

l

16 84 0 4 104

7/8/2022 A Illinois Street A7 ‐ A6 6 8 VCP 306  Broken pipe at 82 and 230 Ō. 55 0 45 3 103

8/12/2022 O Woodland Avenue O23 ‐ O22 6 8 VCP 470 MSA/TBI. Reverse Inspection complete.  Pipe had multiple 

b k

83 0 20 103

6/17/2022 C Elliot Drive C42 ‐ C41 6 8 VCP 300 substantial breakage throughout their entire length 82 0 20 102

12/14/2022 B Dumbarton Avenue B31 ‐ B29 6 8 VCP 257 badly broken at 5, 15, 33, 76, 220, 222, and 234 ft 92 0 10 0 102

7/26/2022 K Azalia Drive K9 ‐ K8 8 8 VCP 356 Pipe is broken at 158ft, 183ft, 296ft. At 104ft a defective 

l l f d d l bl

41 0 60 101

7/8/2022 A Illinois Street A6 ‐ A5 6 8 VCP 287 Broken pipe at 15 and 75ft. Also, an offset joint at 162ft. 68 0 30 3 101

7/12/2022 C Menalto Avenue C43 ‐ C8 6 8 VCP 101 Proteus. MSA/TBI. Heavy cleaning was performed. There 

h d b ld b k

71 0 30 101

6/24/2022 C Ralmar Avenue C15 ‐ C14 6 8 VCP 565 MSA/JAM. Camera is unable to get past this point. 

f d ff f

60 0 40 100

7/26/2022 K Wisteria Drive K11 ‐ K5 6 8 VCP 370 MSA/Joint offset. Reverse inspection performed 58 0 40 2 100

7/27/2022 K Larkspur Drive K18 ‐ K17 6 8 CP 269 SMW spots on the line. 80 0 20 100

12/20/2022 E Dumbarton Avenue E30 ‐ E29 6 8 VCP 502 broken at 41.4, 123, 141, 306.7, and 375.7 ft 90 0 10 0 100

7/31/2022 I Pulgas Avenue I15 ‐ I14 12 15 18 PVC 386 Sagging pipe 85% 50 45 0 5 100

6/15/2022 C Green Street C23 ‐ C3 6 8 VCP 400 Pipe has grease and is under water for about 360' till the 

d h l

78 0 20 1 99

8/3/2022 A Bay Road A16 ‐ A21 15 18 21 ACP 296  ‐  44 54 0 1 99

1/18/2023 T Bay Trail T20 ‐ T19 18 28 30 RCP 332 Some surface damage. Sagging 75% 10 84 0 4 98

8/1/2022 K/L Larkspur Drive L21 ‐ K28 10 14 15 PVC 68 Sagging pipe 75% 52 42 0 4 98

7/27/2022 K Daisy Lane K21 ‐ K3 6 8 CP 246 Pipe has few locations with chunks of pipe missing at 

f h ff

55 0 40 2 97

12/14/2022 B Dumbarton Avenue B33 ‐ B31 6 8 VCP 280 badly broken at 54, 146, 161, 123, and 249 feet from B9.

l bl f

67 0 30 0 97

7/22/2022 J Pulgas Avenue J7 ‐ J6 6 8 VCP 441 Pipe is broken at 124ft and 197ft 82 0 10 5 97

1/10/2023 E Capitol Avenue E21 ‐ E20 6 8 VCP 386 broken at 262.3 and 187 ft 87 0 10 0 97

12/22/2022 E Bell Street E9 ‐ E8 12 12 PVC 340 few fractures were noticed 92 0 5 0 97

12/9/2022 B Menalto Avenue B16A ‐ B16 8 8 12 PVC 390 Pipeline in 65% sagging.  70 24 0 3 97

7/7/2022 A Demeter Street A13 ‐ A12 6 8 Unknown 412 Broken pipe at 129 ft and 139 ft with sags. 73 0 20 3 96

8/5/2022 H Runnymede Street H34 ‐ H17 6 10 12 VCP 269 Submerged pipe with a line down alignment. Reverse 

f d

34 30 30 2 96

12/15/2022 B Palo Verde Avenue B35 ‐ B34 6 8 VCP 364 broken and soil is visible at 10.8 and 210.6 ft 66 0 30 0 96

12/13/2022 B Addison Avenue B21 ‐ B11 6 8 VCP 400 broken at 176 and 214 feet from B21 86 0 10 0 96

7/14/2022 D Donohoe Street D3 ‐ D3A 10 16 18 VCP 11 Surface Damage Roughness Increased 46 48 0 1 95

7/8/2022 A Gonzaga Street A3 ‐ A2 6 8 VCP 287 Broken pipe at 53, 141, 157, and 159 ft. Also, an 

l / ff d h

50 0 40 4 94

12/12/2022 B Ralmar Avenue B20 ‐ B19 6 8 VCP 585 Broken at 297, 391, 394, 416, 493,and 556 feet. Also 

b k d h l bl

64 0 30 0 94

12/12/2022 B Ralmar Avenue B19 ‐ B12 6 8 VCP 500 Broken at 13, 52, 60, 163, and 497 feet 84 0 10 0 94

12/9/2022 B Menalto Avenue B16 ‐ B15 8 8 8 VCP 327  ‐  70 24 0 0 94

7/14/2022 D Donohoe Street D3A ‐ D2 10 16 18 VCP 355 Broken at 4.2ft 46 48 0 94

12/20/2022 E Bell Street E29 ‐ E12 6 8 VCP 247 broken at 9.6 and 106.8 ft. In addition, pipe was damaged 

h bl l f

73 0 20 0 93

12/20/2022 E Bell Street E31 ‐ E29 6 8 VCP 252 Pipeline is broken at 83, 125.4 ft 82 0 10 0 92

8/2/2022 H Clarke Avenue H13 ‐ H12 8 12 15 VCP 108 Broken at 18ft with 55% sagging pipe 54 36 0 2 92

8/3/2022 A / T Bay Trail  A29 ‐ T29 18 24 30 ACP 345  ‐  20 72 0 92

12/16/2022 B Ursula Way B40 ‐ B39 6 8 VCP 306 badly broken at 5.8, 180.2, and 253.7 ft 92 0 0 0 92

12/7/2022 H Bell Street H26 ‐ H25 6 8 VCP 413 Broken at 114 ft with multiple fractures along the pipeline  81 0 10 0 91

12/21/2022 E Euclid Avenue E42 ‐ E10 6 8 VCP 551 Multiple fractures and cracks 86 0 5 0 91

8/18/2022 C Hwy 101 C19 ‐ C2 6 8 VCP 264 MSA/OBM. Reverse Inspection performed. Pipeline was 

f f l h k b

60 0 30 90

12/13/2022 B Oakwood Drive B26 ‐ B25 6 8 VCP 402 badly broken at 285 and 190 feet from B26. This pipeline 

h

80 0 10 0 90

12/15/2022 B Palo Verde Avenue B34 ‐ B8 6 8 VCP 251 badly broken at 260, 244‐246, and 141 ft 80 0 10 0 90

7/6/2022 A Tara Street A27 ‐ A26 6 8 VCP 311 Broken pipe and soil is visible at 254.10 ft at 11 o'clock 

d

35 0 50 4 89
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7/20/2022 H Runnymede Street H17 ‐ H76 8 12 15 VCP 397 H17 ‐ H16. Broken pipe at 43.2ft, 144.9ft, 150ft 22 36 30 1 89

7/19/2022 D East Bayshore Road D65 ‐ D64 6 8 VCP 448 Pipe is damaged.  MSA/Crawler cannot move any further. 

f d h h d

49 0 40 89

12/22/2022 E Cooley Avenue E6 ‐ E1 12 15 PVC 501 Accumulated grease. 75% in few segments 80 0 5 4 89

7/12/2022 C Menalto Avenue C6 ‐ C5 6 8 8 PE 87 Pipeline has lots of debris 42 24 20 2 88

7/22/2022 I Beech Street I20 ‐ I9 6 8 VCP 278 Pipe has MSA at 267 due to hard deposit.MSA/Hard 

d f d

44 0 40 4 88

12/21/2022 E Lincoln Street E27 ‐ E12 6 8 VCP 576 broken at 138, 271, and 437 ft. In addition, the pipeline is 

b k h bl l f d f

58 0 30 0 88

12/14/2022 B Palo Verde Avenue B28 ‐ B27 6 8 VCP 202 Broken at 163 ft. Multiple cracks along the pipeline  78 0 10 0 88

6/14/2022 D Donohoe Street D9 ‐ D8 6 8 VCP 496 Broken at 21ft, multiple cracks  80 0 8 88

7/14/2022 D Donohoe Street D2 ‐ D1 10 18 21 VCP 53 34 54 0 88

1/18/2023 T Bay Trail T23 ‐ T22 18 24 30 RCP 376 16 72 0 0 88

6/15/2022 D Donohoe Street D8 ‐ D7 6 8 VCP 158 broken pipe at 100.08 ft from upstream 55 0 30 2 87

1/17/2023 T Bay Trail T28 ‐ T27 18 24 30 RCP 162 15 72 0 0 87

7/25/2022 L Gaillardia Way L11 ‐ L10 6 8 VCP 360 Pipe is broken at 240ft and soil is visible  34 0 50 2 86

N/A D Euclid Avenue D22 ‐ D21 8 10 12 HDPE 149 Grease/surcharged. Requires heavy cleaning. HDPE. This 

l b l d h h bl

30 30 26 86

7/6/2022 C Menalto Avenue C7 ‐ C6 6 8 12 PE 448 Pipeline has lots of debris 45 24 12 5 86

1/10/2023 E Cooley Avenue E48 ‐ E6 6 8 VCP 498 broken at Pipeline is broken at 148, 290, 299.7, and 330 ft 76 0 10 0 86

7/29/2022 M/I Pulgas Avenue I43 ‐ I15 12 15 18 PVC 62 I15A ‐ I15. Sagging pipe 90%. Unmapped MH between M2‐

d d

35 45 0 6 86

12/20/2022 E Oakwood Dive E32 ‐ E31 6 VCP 263 badly broken at 10, 48.7, 50.5, 128.9, and 207 ft 45 0 40 0 85

8/3/2022 A Bay Road A9 ‐ A10 15 18 21 ACP 181 Broken at 172ft 28 54 0 3 85

12/22/2022 E Bell Street E8 ‐ E7 12 12 15 PVC 355 49 36 0 0 85

7/25/2022 I Myrtle Street I21 ‐ I13 6 8 8 VCP 600 As I24 should be between them as shown in the map, 

h f d d

60 24 0 1 85

7/27/2022 K Larkspur Drive K16 ‐ K4 6 8 CP 274 SMW spots on the line 61 0 20 3 84

12/19/2022 E Glen Way E40 ‐ E38 6 VCP 390 badly broken at 85.1, 146.2, and 266.3 ft. The Inspection 

b d d f d d l l

44 0 40 0 84

12/15/2022 B Weeks Street B30 ‐ B29 6 8 VCP 243 badly broken at 8.7, 120.3,and 242.5 ft 74 0 10 0 84

12/21/2022 E Euclid Avenue E26 ‐ E25 6 8 VCP 488 broken at 17.1, 169.6, and 291.2 ft 74 0 10 0 84

8/17/2022 D Euclid Avenue D23 ‐ D22 8 10 12 PE 73 Pipeline had heavy grease 44 30 8 2 84

7/28/2022 K Camellia Drive K33 ‐ K32 6 8 VCP 131 Sagging pipe 75% 80 0 0 4 84

7/18/2022 D French Court D40 ‐ D37 6 8 VCP 194 This is the second inspection after using a root cutter. The 

f b d

43 0 40 83

7/19/2022 C Addison Avenue C18 ‐ C17 6 8 VCP 370 MSA/Proteus could not crawl any farther due to offset 

b f d b

53 0 30 83

6/21/2022 D Oak Court D36 ‐ D35 6 VCP 251 MSA/Broken. Reverse inspection attempted. broken pipe 

f f

43 0 40 83

7/18/2022 O West Bayshore Road O9 ‐ O8 8 8 8 VCP 140 15% grease buildup at 96ft 58 24 0 1 83

6/21/2022 D Oak Court D37 ‐ D36 6 8 VCP 368 MSA/Reverse inspection complete 83 0 0 83

12/13/2022 B Addison Avenue B22 ‐ B21 6 8 VCP 400 badly broken at 20.8, 82.6, 133.3,and 170.3 feet. An 

d

72 0 10 0 82

7/12/2022 F Weeks Street F23 ‐ F8 6 8 VCP 327 This pipeline was F9A‐F8 78 0 0 4 82

8/12/2022 D West Bayshore Road D7 ‐ D6 6 8 VCP 398 5% grease build up and 90% sag 79 0 0 3 82

1/10/2023 E Cooley Avenue E49 ‐ E48 6 8 VCP 458 broken at 351.6, 225, and 343 ft. Pipeline is broken with 

bl l f

51 0 30 0 81

12/15/2022 B Dumbarton Avenue B29 ‐ B9 6 8 VCP 211 badly broken at 17 ft 70 0 10 0 80

12/19/2022 E Garden Street E15 ‐ E14 8 8 VCP 246 broken at 88 and 236 ft 70 0 10 0 80

12/20/2022 E Lincoln Street E35 ‐ E14 6 8 VCP 333 broken at 7.1 and 253 ft 70 0 10 0 80

7/21/2022 J Garden Street J8 ‐ J6 6 8 VCP 442 Broken at 33ft, 81.4ft, 164ft, 223ft, 286ft, 318ft 79 0 0 1 80

7/13/2022 C Oak Court C47 ‐ C46 6 8 VCP 309 This is the second inspection after heavy cleaning and 

h f b

80 0 0 80

7/8/2022 F Clarke Avenue F15 ‐ F11 6 8 VCP 301 Multiple cracks along the pipe 80 0 0 80

7/21/2022 J Garden Street J9 ‐ J9A 6 8 VCP 365 Pipe is cracked at 8ft, 32ft, 81ft, 223ft & 318ft. 55 0 20 4 79

7/26/2022 K Wisteria Drive K13 ‐ K12 6 8 VCP 362  Pipe is broken at 9ft and 91ft. 56 0 20 3 79

12/20/2022 E Garden Street E14 ‐ E13 8 8 VCP 186 Multiple fractures and cracks along the line 74 0 5 0 79

8/11/2022 O West Bayshore Road O5 ‐ O4 8 8 Unknown 399 Noteable sagging 76 0 0 3 79

7/29/2022 M O'Connor Street M3 ‐ M2 12 12 15 PVC 380  ‐  43 36 0 79

7/7/2022 C Menalto Avenue C2A ‐ C2 6 8 8 VCP 28 New line segment ‐ Broken at 19.9 ft 34 24 20 78

7/7/2022 A Tara Street A24 ‐ A23 6 8 VCP 240 Broken pipe at 228 ft. 58 0 20 78

7/21/2022 J Garden Street J10 ‐ J9 6 8 VCP 300 75 0 0 3 78

12/21/2022 E Lincoln Street E13 ‐ E12 8 8 VCP 450 broken lateral at 326.6 ft from E13 78 0 0 0 78

6/17/2022 C Oak Court C46 ‐ C45 6 8 VCP 256 Broken at 153ft with multiple cracks 78 0 0 78

7/25/2022 L Azalia Drive L9 ‐ L4 6 6 8 VCP 162  ‐  60 18 0 78

6/30/2022 O Woodland Avenue O22 ‐ O21 6 8 VCP 348  broken at 81.02 ft, 311 ft, and 320 ft. 47 0 30 77

7/5/2022 C Poplar Avenue C13 ‐ C12 6 Unknown 481 MSA/Lined pipe. Camera could not move any further. 

d f d f f

37 0 40 77

7/6/2022 C Woodland Avenue C48 ‐ C11 6 8 8 Unknown 179 MSA/ Reverse Inspection complete 23 24 30 77

8/17/2022 O Woodland Avenue O29 ‐ O30 6 8 VCP 220 Surcharged MH with substantial crud on water surface. 65 0 12 77

12/21/2022 E Euclid Avenue E25 ‐ E50 6 8 VCP 232 broken at 48.4 ft 67 0 10 0 77

6/23/2022 D East O'Keefe Street D43 ‐ D41 6 8 VCP 517 MSA/Broken. Reverse inspection complete.broken pipe at 

f

69 0 8 77

1/17/2023 T Bay Trail T29 ‐ T28 18 24 30 RCP 234 5 72 0 0 77

7/20/2022 H Runnymede Street H57 ‐ H16 8 12 15 VCP 48 H16A ‐ H16B. Broken at 20.9ft 20 36 20 76

6/23/2022 D Manhattan Avenue D19 ‐ D10 10 10 12 PVC 48 Line is sagging. Camera was under water for most of the  42 30 0 4 76

7/31/2022 I Pulgas Avenue I13 ‐ I12 12 15 18 PVC 320  ‐  30 45 0 1 76

12/22/2022 E Bell Street E7 ‐ E6 12 12 15 PVC 311 40 36 0 0 76

7/11/2022 F Weeks Street F19 ‐ F20 6 8 VCP 189 MH was F19 ‐ F21 75 0 0 1 76

7/29/2022 M O'Connor Street M31 ‐ M3 12 12 15 PVC 357  ‐  40 36 0 76

6/21/2022 C Oak Court C44 ‐ C10 6 VCP 155 MSA/LR. Camera cannot move past bend.  45 0 30 75

7/20/2022 H Runnymede Street H76 ‐ H57 8 12 15 VCP 73 H16 ‐ H16A. Broken at 63.2ft 19 36 20 75

12/19/2022 E Runnymede Street E39 ‐ E38 6 VCP 301 badly broken at 94.7 ft. E39 is supposed to be an 

l h h l h

35 0 40 0 75

12/20/2022 E Dumbarton Avenue E34 ‐ E33 6 8 VCP 279 broken at 37 and 79.7 ft 65 0 10 0 75

1/12/2023 B Bay Road B4 ‐ B3 12 15 18 Unknown 465 Accumulated grease 25 45 5 0 75

12/14/2022 B Bay Road B11 ‐ B10 12 15 VCP 201 Pipeline is 80% sagging all line long till 20 feet from B10 70 0 0 5 75

12/7/2022 H Bell Street H50 ‐ H26 6 8 VCP 154 couple fractures and roots at the joints 64 0 10 0 74

8/18/2022 O Woodland Avenue O28 ‐ O26 6 8 VCP 434 MSA/Reverse inspection complete. Proteous. pipeline has 

b k f f

64 0 10 74

1/12/2023 B Bay Road B3 ‐ B2 12 15 18 Unknown 239 sagging 50% to 65% along the pipe 26 45 0 3 74

7/12/2022 F Pulgas Avenue F14 ‐ F8 6 8 PVC 463 Sagging pipe up to 75% 70 0 0 4 74

6/21/2022 D Woodland Avenue D35 ‐ D34 6 8 12 VCP 178 Fracture Multiple at 73ft 50 24 0 74

7/29/2022 G Pulgas Avenue G13 ‐ G3 6 8 PVC 453 Proteous 74 0 0 74

7/27/2022 L Wisteria Drive L29 ‐ L28 6 8 VCP 366 Pipe is broken at 348ft, and soil is visible 39 0 30 4 73

7/7/2022 A Pulgas Avenue A20 ‐ A19 6 VCP 340 Broken pipe at 225ft, and separated joints at 281ft. 23 0 50 73

7/1/2022 O Capitol Avenue O16 ‐ O15 6 8 VCP 235 Broken at 131.9 ft 53 0 20 73

7/1/2022 D Green Street D68 ‐ D67 6 8 VCP 139 Surface Damage at 94ft, pipeline has multiple cracks 61 0 12 73

7/11/2022 D Oakwood Dive D71 ‐ D52 6 8 VCP 130 Proteus. This is the second inspection. First inspection 

f d l b f h

53 0 20 73

6/22/2022 D Woodland Avenue D56 ‐ D35 6 8 VCP 286 Offset joint 4' from MH 53 0 20 73

12/16/2022 B Ursula Way B39 ‐ B38 6 8 VCP 301 broken with visible soil at 11.9, 133.6‐139, 238.2, 293.7, 

d f

63 0 10 0 73

12/16/2022 B Grace Avenue B43 ‐ B37 6 8 VCP 363 badly broken at 171.6ft 63 0 10 0 73

1/18/2023 T Bay Trail T24 ‐ T23 18 24 30 RCP 317 1 72 0 0 73

1/18/2023 T Bay Trail T25 ‐ T24 18 24 30 RCP 282 1 72 0 0 73

1/17/2023 T Bay Trail T26 ‐ T25 18 24 30 RCP 306 1 72 0 0 73

6/23/2022 D O'Connor Street D41 ‐ D24 6 8 VCP 191 Broken at 51 ft and 122 ft 73 0 0 73

6/15/2022 C Palmar Avenue C25 ‐ C23 6 8 VCP 303 Medium Joint Offset  72 0 0 1 73
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12/21/2022 E Euclid Avenue E50 ‐ E10 6 8 VCP 218 Multiple fractures and cracks 62 0 10 0 72

7/12/2022 F Weeks Street F11 ‐ F10 6 8 VCP 420 Broken at 176ft, 242ft 71 0 0 1 72

12/22/2022 E Capitol Avenue E47 ‐ E46 6 8 VCP 455 Pipeline is broken at 171.5, 174.8, 187.3, 235.4, 270.8, 

d f

61 0 10 0 71

12/14/2022 B Bay Road B13 ‐ B12 12 15 PVC 263 Accumulated grease 66 0 5 0 71

7/28/2022 K Camellia Drive K36 ‐ K35 6 VCP 282 Broken pipe at 264ft. 38 0 30 2 70

6/23/2022 D Addison Avenue D55 ‐ D54 6 VCP 252 MSA/Reverse inspection complete.  broken at 146.7 ft 40 0 30 70

6/14/2022 D East O'Keefe Street D47 ‐ D22 8 8 VCP 299 Grease build up at 269 ft 64 0 5 1 70

7/29/2022 M O'Connor Street M42 ‐ M13 6 12 15 VCP 37 Surface Damage and cracks  34 36 0 70

1/11/2023 B Bay Road B7 ‐ B6 12 15 18 PVC 380 the pipe had numerous 85% sags 20 45 0 5 70

8/1/2022 L Gardenia Way L3 ‐ L2 12 12 15 PVC 83  ‐  34 36 0 70

7/27/2022 L Azalia Drive L49 ‐ L48 8 10 12 VCP 233  ‐  40 30 0 70

7/14/2022 D Donohoe Street D4 ‐ D3 8 10 12 VCP 296 Fracture Multiple at 131ft  40 30 0 70

7/29/2022 M O'Connor Street M13 ‐ M12 8 12 15 VCP 276 Broken at 193 13 36 20 69

12/7/2022 H Bell Street H28 ‐ H50 6 8 VCP 192 couple fractures and roots at the joints. Hole at 24ft. 

k d f f

59 0 10 0 69

12/13/2022 B Oakwood Drive B24 ‐ B10 6 8 VCP 493 Multiple fractures and cracks along the pipeline 64 0 5 0 69

7/7/2022 A Demeter Street A12 ‐ A11 6 8 VCP 485 Sagging pipeline 55% 65 0 0 4 69

7/27/2022 L Azalia Drive L47 ‐ L4 8 8 VCP 88 Heavy grease was found on a sewer line cleaning material 

h l f h ll l l

38 0 30 68

8/19/2022 C Hwy 101 C20 ‐ C19 6 8 VCP 199 Broken at 5.1 ft, surface damage at 30 ft 48 0 20 68

1/12/2023 B Bay Road B52 ‐ B4 12 15 18 Unknown 360 23 45 0 0 68

7/18/2022 C/D Donohoe Street C26 ‐ D9 6 8 VCP 436 This is the second inspection after heavy cleaning and 

h h

47 0 20 67

6/29/2022 O Woodland Avenue O33 ‐ O32 6 VCP 263 Visible soil 34 0 30 2 66

12/14/2022 B Bay Road B9 ‐ B8 12 15 PVC 351 Pipeline is 60% sagging for the last 60 feet from B9 64 0 0 2 66

8/3/2022 K/L Gardenia Way K31 ‐ L1 8 8 PVC 148  ‐  62 0 0 4 66

8/3/2022 K/L Gardenia Way K31 ‐ L1 8 8 PVC 148  ‐  62 0 0 4 66

7/25/2022 I Myrtle Street I23 ‐ I28 6 8 VCP 166 Broken at 59ft. This pipe line was I23 ‐ I23A 35 0 30 65

8/2/2022 H Schembri Lane H46 ‐ H52 6 VCP 361 Broken at 344.2ft 45 0 20 65

12/19/2022 E Glen Way E38 ‐ E36 6 8 VCP 234 badly broken at 153.1, 216.9, and 219.6 ft 55 0 10 0 65

7/28/2022 L Wisteria Drive L26 ‐ L25 8 8 VCP 216 Pipe has a lot of sagging, and an offset joint between 80 to 

f

36 0 24 4 64

7/6/2022 C Menalto Avenue C8 ‐ C7 6 8 PE 401 broken pipe located 100.08 ft from upstream 20 24 20 64

7/25/2022 L Verbina Drive L13 ‐ L9 6 VCP 311 Broken at 60.2ft 44 0 20 64

6/15/2022 D O'Connor Street D29 ‐ D28 6 8 VCP 130 Clogged, extensive cleaning required 56 0 8 64

6/16/2022 D O'Connor Street D26 ‐ D25 6 8 VCP 157 broken pipe due to tree roots between 23‐26 ft. 43 0 20 63

7/5/2022 C Menalto Avenue C5 ‐ C4 6 8 8 Unknown 328 Pipeline has lots of debris 29 24 10 63

7/1/2022 O Woodland Avenue O55 ‐ O54 6 VCP 399 MSA/Reverse Inspection Complete. 55 0 8 63

7/27/2022 L Daphine Way L34 ‐ L26 6 VCP 287 Hole at 263.3ft 31 0 30 1 62

7/6/2022 C Menalto Avenue C10 ‐ C8 6 8 PE 387 Modified line segment.  Could not find C9 27 24 10 1 62

8/18/2022 C West Bayshore Road C22 ‐ C21 6 VCP 92 Broken at 6 ft 57 0 5 62

7/27/2022 K Daisy Lane K22 ‐ K21 6 CP 256 Surface Damage Missing Wall along the pipeline 62 0 0 62

6/29/2022 O Woodland Avenue O32 ‐ O31 6 VCP 258 Broken at 3.2 ft and 226 ft 31 0 30 61

7/28/2022 K Camellia Drive K35 ‐ K34 6 VCP 280 Broken pipe at 9ft. 47 0 10 4 61

6/21/2022 C Oak Court C45 ‐ C44 6 VCP 166 Broken pipe at 6ft, 41ft, 24ft 51 0 10 61

8/5/2022 H Donohoe Street H21 ‐ H56 6 VCP 151 H22 ‐ H55. Broken at 14ft and 110ft 61 0 0 61

7/28/2022 L Jasmine Way L43 ‐ L44 8 PVC 334 Joint Separated Large at 331.7ft 60 0 0 60

7/11/2022 F Weeks Street F20 ‐ F17 6 VCP 136 MH was F20 ‐ F21 60 0 0 60

12/19/2022 E Garden Street E41 ‐ E15 6 VCP 98 badly broken with visible soil at 6 ft. In addition, it is 

b k f

19 0 40 0 59

12/13/2022 B Oakwood Drive B25 ‐ B24 6 VCP 406 badly broken at 377 and 391 feet 49 0 10 0 59

12/19/2022 B Fordham Street B44 ‐ B2 6 VCP 296 badly broken at 56.7, 27, 73, 144.1, 231, 261.8, and 289.9 

f

49 0 10 0 59

7/20/2022 G Buchanon Court G9 ‐ G6 6 CP 291 Pipe is broken and soil is visible at 84 ft 17 0 40 1 58

7/18/2022 O West Bayshore Road O59 ‐ O7 8 VCP 182 Soil is visible at 167ft, 50% sag 16 0 40 2 58

6/29/2022 O Newell Road O31 ‐ O30 6 VCP 90 Visible soil 18 0 40 58

7/12/2022 F Weeks Street F8 ‐ F8A 6 VCP 281 New Line segment 54 0 0 4 58

8/9/2022 H/E Euclid Avenue H38 ‐ E42 6 VCP 519 Broken pipe Soil Visible at 146ft, 197ft 17 0 40 57

7/19/2022 O Mission Drive O41 ‐ O40 6 Unknown 45 Proteous. seemed to be different material assuming to be 

d h l d h ff h

27 0 30 57

7/8/2022 C Woodland Avenue C51 ‐ C50 6 Unknown 556 Proteous. MSA/Reverse inspection complete. Pipe is 

d f d

37 0 20 57

8/1/2022 L Larkspur Drive L1 ‐ L21 12 14 PVC 223  ‐  14 42 0 1 57

12/9/2022 B Menalto Avenue B15 ‐ B49 8 8 VCP 331 33 24 0 0 57

8/5/2022 H Donohoe Street H23 ‐ H22 6 VCP 405 H23 ‐ H56. Broken at 133.9ft, 316.9ft 57 0 0 57

6/28/2022 O Clarke Avenue O26 ‐ O25 6 VCP 333 Broken at 125ft 57 0 0 57

8/18/2022 H Clarke Avenue H24 ‐ H20 6 VCP 333 MSA/Broken pipe. The USMH is a cleanout so no reverse 

f d h d f

22 0 30 4 56

8/4/2022 H University Avenue H36 ‐ H35 6 10 VCP 474  ‐  25 30 0 1 56

8/3/2022 A Bay Road A23 ‐ A22 8 18 ACP 14  ‐  2 54 0 56

12/20/2022 E Garden Street E33 ‐ E13 6 VCP 253 Root ball was blocking the pipeline at 170 ft from E33, 

dd l l f d h

56 0 0 0 56

7/11/2022 F Paul Robeson Court F18 ‐ F17 6 PVC 198  ‐  55 0 0 1 56

7/29/2022 M O'Connor Street M5 ‐ M4 12 12 PVC 373  ‐  20 36 0 56

7/1/2022 D Green Street D69 ‐ D67 6 VCP 259 MSA/TBI. No reverse inspection performed because the 

l h ld b l d

47 0 8 55

7/27/2022 K Larkspur Drive K17 ‐ K16 6 CP 267 Surface Damage Missing Wall along the pipeline 55 0 0 55

7/20/2022 G Buchanon Court G10 ‐ G9 6 CP 271 Pipe is broken and soil is visible at 10 ft and 221 ft 24 0 30 54

7/27/2022 K Azalia Drive K26 ‐ K6 6 VCP 294 Pipe is broken at 286ft 34 0 20 54

8/11/2022 O/N Highway 101 O3 ‐ N8 10 Unknown 205 O3 was surcharged. 44 0 8 2 54

7/20/2022 H Runnymede Street H15 ‐ H62 8 12 Other 201 H15 ‐ H58 18 36 0 54

8/17/2022 O Cooley Avenue O51A ‐ O13 6 VCP 236 5% grease build up, 60% sag 52 0 0 2 54

8/3/2022 A Bay Road A21 ‐ A23 15 18 ACP 168 New Line Segment. MH Name changed from A22 to A23  0 54 0 54

8/2/2022 A Bay Road A8 ‐ A9 12 18 PVC 61  ‐  0 54 0 54

6/29/2022 O Newell Road O35 ‐ O34 6 ACP 316 54 0 0 54

6/27/2022 O Cooley Avenue O57 ‐ O51 6 VCP 365  Cracks and surface damage along the pipe  54 0 0 54

6/27/2022 O Scofield Street O54 ‐ O52 6 VCP 380 Pipe is broken at 26.08 feet. 23 0 30 53

7/20/2022 G Runnymede Street G7 ‐ G6 6 PVC 295  ‐  48 0 0 5 53

6/21/2022 D Euclid Avenue D33 ‐ D24 8 10 PE 450  ‐  23 30 0 53

8/1/2022 L Wisteria Drive L23 ‐ L3 8 10 PVC 351  ‐  23 30 0 53

8/17/2022 O Cooley Avenue O51 ‐ O51A 6 VCP 234 10% grease build up 52 0 0 1 53

7/21/2022 J Garden Street J9A ‐ J8 6 VCP 35 Pipe is broken at 115ft, 176ft, and 359ft. 22 0 30 52

6/27/2022 O Cooley Avenue O58 ‐ O57 6 VCP 403 MSA/Tap break in intruding. No reverse inspection 

f d b h l

22 0 30 52

6/14/2022 D East O'Keefe Street D49 ‐ D48 6 VCP 400 Broken at 264 ft, 90% blockage by a root ball at 137 ft 22 0 30 52

8/5/2022 H Donohoe Street H21A ‐ H55 6 VCP 157 H21A ‐ H21. Broken at 61ft, 101ft 48 0 0 4 52

7/26/2022 L Camellia Drive L53 ‐ L52 6 6 VCP 218 MSA/Reverse Inspection Complete 34 18 0 52

7/20/2022 G Runnymede Street G4 ‐ G3 6 PVC 213  ‐  50 0 0 2 52

7/25/2022 L Verbina Drive L17 ‐ L16 6 VCP 236  ‐  52 0 0 52

7/27/2022 L Daphine Way L35 ‐ L34 6 VCP 250  ‐  52 0 0 52

7/20/2022 H Cooley Avenue H32 ‐ H17 6 VCP 550 Broken Soil Visible at 111ft. Broken at 213.8ft, 372ft, 420ft. 

f f

52 0 0 52

8/3/2022 H Sacramento Street H40 ‐ H36 6 VCP 496 MSA/JOL. Reverse Inspection performed. 52 0 0 52

8/1/2022 K Larkspur Drive K28 ‐ K4 10 15 18 PVC 242  ‐  6 45 0 51
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7/25/2022 L Verbina Drive L16 ‐ L15 6 VCP 311 Broken at169ft 31 0 20 51

7/8/2022 C Woodland Avenue C50 ‐ C49 6 Unknown 361 Proteous 39 0 12 51

6/16/2022 D O'Connor Street D27 ‐ D26 6 VCP 392 Clogged, extensive cleaning required 43 0 8 51

12/14/2022 B Bay Road B10 ‐ B9 12 PVC 290 Pipeline was at full capacity 46 0 5 0 51

7/22/2022 J Garden Street J5C ‐ T21 8 PVC 62 New Line Segment. Sagging pipe 75% 47 0 0 4 51

7/20/2022 G Runnymede Street G6 ‐ G4 6 PVC 388  ‐  50 0 0 1 51

8/5/2022 H Donohoe Street H56 ‐ H21A 6 VCP 157 H55 ‐ H21A. Broken at 1.5ft 51 0 0 51

7/1/2022 D Glen Way D67 ‐ D63 6 VCP 294 Pipe broken at 231.1 ft 20 0 30 50

7/28/2022 L Jasmine Way L40 ‐ L42 8 VCP 346 Broken pipe soil visible at 184ft 10 0 40 50

12/19/2022 B Fordham Street B45 ‐ B44 6 VCP 301 badly broken at 65.6ft 40 0 10 0 50

8/5/2022 M East Bayshore Road M41 ‐ M42 6 12 PVC 104  ‐  14 36 0 50

7/28/2022 L Wisteria Drive L25 ‐ L24 8 10 PVC 342  ‐  20 30 0 50

7/7/2022 A Demeter Street A14 ‐ A13 6 Unknown 288  ‐  50 0 0 50

12/22/2022 E Bell Street E11‐E10 12 PVC 195 50 0 0 0 50

12/22/2022 E Bell Street E12 ‐ E11 12 PVC 494 50 0 0 0 50

12/19/2022 E Oakdale Road E37 ‐ E36 6 VCP 353 A piece of PVC coming out a lateral into the main sewer 

l f h f f d

50 0 0 0 50

6/27/2022 O Scofield Street O52 ‐ O51 6 VCP 213  ‐  50 0 0 50

7/31/2022 I Pulgas Avenue I14 ‐ I13 12 15 PVC 444  ‐  5 45 0 50

7/26/2022 K Azalia Drive K7 ‐ K6 8 VCP 362  ‐  46 0 0 4 50

8/3/2022 H Weeks Street H43 ‐ H42 6 VCP 346 Broken at 4.7ft, 303.7ft 50 0 0 50

7/18/2022 O West Bayshore Road O10 ‐ O9 8 VCP 157 50 0 0 50

8/2/2022 H Runnymede Street H62 ‐ H14 8 12 Other 233 H58 ‐H14 13 36 0 49

7/21/2022 G Runnymede Street G19 ‐ T23 6 VCP 154 This pipeline was G2A‐T23 49 0 0 49

6/14/2022 D East O'Keefe Street D48 ‐ D47 6 VCP 401 5% Grease build up at 335ft 35 0 12 1 48

7/25/2022 L Azalia Drive L10 ‐ L9 6 VCP 180  ‐  48 0 0 48

6/24/2022 D West Bayshore Road D53 ‐ D52 6 VCP 248 Joint Separated Medium 47 0 0 1 48

8/3/2022 H Weeks Street H42 ‐ H37 6 VCP 388 Broken at 304ft 48 0 0 48

7/8/2022 C Woodland Avenue C49 ‐ C48 6 Unknown 248 Proteous 35 0 12 47

6/15/2022 D O'Connor Street D28 ‐ D27 6 VCP 81 Clogged, extensive cleaning required 38 0 8 1 47

6/27/2022 O West Bayshore Road O11 ‐ O10 8 VCP 259 47 0 0 47

7/26/2022 L Gardenia Court L61 ‐ L5 6 VCP 152 Broken at 98.8 26 0 20 46

6/24/2022 C Addison Avenue C17 ‐ C16 6 VCP 333 There's a JAM 3' from the DSMH. Camera is unable to go 

h d f h h ll

38 0 8 46

7/27/2022 L Azalia Drive L50 ‐ L49 8 10 VCP 224  ‐  16 30 0 46

7/12/2022 F Weeks Street F10 ‐ F9 6 VCP 463  Broken at 32.2ft & 247ft & 297ft & 314ft 45 0 0 1 46

7/20/2022 F Weeks Street F7 ‐ T25 6 VCP 477 Multiple cracks along the pipe 44 0 0 2 46

7/1/2022 O Woodland Avenue O56 ‐ O55 6 VCP 377  ‐  46 0 0 46

7/27/2022 L Azalia Drive L48 ‐ L47 8 VCP 229  ‐  46 0 0 46

7/27/2022 L Aster Way L31 ‐ L30 6 VCP 179 Pipe is broken at 59ft, and soil is visible 15 0 30 45

7/29/2022 M O'Connor Street M12 ‐ M15 8 12 VCP 337 This is M12‐M40 in MP 9 36 0 45

12/16/2022 B Ursula Way B42 ‐ B38  6 PVC MH B41 on Ursula way appearing to be nonexistent, it is 

l f d d l

45 0 0 0 45

8/1/2022 I Pulgas Avenue I12 ‐ I6 12 15 PVC 339  ‐  0 45 0 45

7/11/2022 A Pulgas Avenue A17 ‐ A31 6 VCP This pipe line was A17 ‐ A17A 45 0 0 45

7/25/2022 L Camellia Drive L20 ‐ L16 6 VCP 101 Broken at 6.6ft 45 0 0 45

7/27/2022 L Daphine Way L37 ‐ L36 6 VCP 312 Hole at 252ft, 93.5ft 45 0 0 45

7/13/2022 D Oak Court D39 ‐ D37 6 Unknown 84 New line segment. Proteus was used to inspect this line. 

k d l bl f

14 0 30 44

12/19/2022 B Fordham Street B44 ‐ B2 6 VCP 7 Broken at 28, 73, 144, 231, and 261 ft. Broken with visible 

l f

4 0 40 0 44

7/21/2022 G Mandela Court G15 ‐ G14 8 PVC 215  ‐  42 0 0 2 44

8/1/2022 L Wisteria Drive L24 ‐ L23 8 10 PVC 386  ‐  14 30 0 44

7/12/2022 F Weeks Street F9 ‐ F23 6 VCP 111 This pipeline was F9‐F9A 43 0 0 1 44

7/1/2022 C East Bayshore C14 ‐ C12 6 PVC 282 44 0 0 44

6/29/2022 O Newell Road O34 ‐ O10 6 ACP 268 44 0 0 44

6/23/2022 D East O'Keefe Street D44 ‐ D43 6 VCP 113 Broken at 72.2ft 44 0 0 44

7/5/2022 C East Bayshore C12 ‐ C1 6 8 PVC 265 20 24 44

7/5/2022 D East Bayshore Road D64 ‐ D63 6 VCP 471 MSA/Reverse inspection complete 22 0 20 1 43

7/27/2022 L Aster Way L33 ‐ L32 6 VCP 91 Hole at 10.2ft 13 0 30 43

7/21/2022 G Veronica Court G18 ‐ G17 6 PVC 291  ‐  42 0 0 1 43

12/15/2022 B Palo Verde Avenue B35A ‐ B35  6 VCP 207 Unmapped and paved over manhole found at 186 ft from 

d d h

43 0 0 0 43

8/3/2022 H University Avenue H37A ‐ H36 6 VCP 149 New Line Segment. Broken 144.3ft, 145ft 43 0 0 43

6/27/2022 O Circle Drive O53 ‐ O52 6 VCP 188 Broken at 204ft 43 0 0 43

7/7/2022 C East O'Keefe Street C29 ‐ C28 6 PVC 298  ‐  43 0 0 43

7/21/2022 G Runnymede Street G14 ‐ G17 6 VCP 151  Pipe is broken at  17Ō. 17 0 20 5 42

7/26/2022 L Abelia Way L58 ‐ L57 6 VCP 295 Broken at 13ft, 50ft, 87ft, 236ft 22 0 20 42

7/20/2022 G Buchanon Court G11 ‐ G10 6 CP 266  Pipe is broken at 33 ft and 256 ft. 22 0 20 42

7/27/2022 K Hibiscus Court K24 ‐ K21 6 CP 149 Surface Damage Missing Wall 42 0 0 42

8/3/2022 H Sacramento Street H41 ‐ H40 6 VCP 150 Broken at 38ft, 42ft 42 0 0 42

7/7/2022 D East O'Keefe Street D50 ‐ D49 6 VCP 422 Broken at 418.9 ft 42 0 0 42

8/1/2022 L Wisteria Drive L22 ‐ L3 6 VCP 366 Broken at 48.6ft 21 0 20 41

8/12/2022 L Daphine Way L37 ‐ L38 6 VCP 212 Proteous. Hole at 140.7ft 31 0 10 41

7/12/2022 C/D O'Connor Street D29 ‐ C37 6 Unknown 130 Proteus 31 0 8 2 41

6/21/2022 D Oak Court D38 ‐ D37 6 VCP 238 MSA/Broken. No reverse inspection can be performed 

b h l

10 0 30 40

1/12/2023 E University Avenue E44 ‐ E8A 6 VCP 318 Broken at 146 ft. Unmapped MH was found between 

h d d h

30 0 10 0 40

1/20/2023 T Bay Trail K1‐T16 15 PE 35 lots of grease 35 0 5 0 40

7/20/2022 H Runnymede Street H16 ‐ H60 8 12 PVC 351 H16B ‐ H16C 4 36 0 40

7/1/2022 C East Bayshore C16 ‐ C14 6 PVC 273 40 0 0 40

8/5/2022 H Donohoe Street H55 ‐ H54 6 PVC 144 H21 ‐ H54. Broken at 51ft 40 0 0 40

7/28/2022 K Camellia Drive K34 ‐ K33 6 VCP 278  ‐  39 0 0 1 40

7/25/2022 L Verbina Drive L19 ‐ L18 6 VCP 333 Broken at 330ft 40 0 0 40

7/26/2022 L Gardenia Way L5 ‐ L47 6 VCP 276  ‐  40 0 0 40

7/14/2022 O West Bayshore Road O60 ‐ O61 14 PVC 199  ‐  40 0 0 40

8/9/2022 H Schembri Lane H29 ‐ H12 6 VCP 551 Broken pipe at 257ft, 349ft 19 0 20 39

7/11/2022 C O'Connor Street C39 ‐ C37 6 VCP 164 Proteus. This is the second inspection. First inspection 

f d l b f h

9 0 30 39

8/4/2022 N Pulgas Avenue N8 ‐ N9 12 PE 119 Joint Separated Large at 9.5ft 9 0 30 39

7/27/2022 L Daphine Way L36 ‐ L35 6 VCP 278 Hole at 38.4ft 29 0 10 39

7/11/2022 A Pulgas Avenue A31 ‐ A16 6 PVC This pipe line was A17A ‐ A16 38 0 0 1 39

8/2/2022 H Schembri Lane H30 ‐ H46 6 VCP 135  ‐  39 0 0 39

7/27/2022 K Sage Street K20 ‐ K19 6 CP 135 Surface Damage Missing Wall at 96.4ft 8 0 30 38

7/26/2022 L Camellia Drive L54 ‐ L53 6 VCP 369 Pipe is broken and soil is visible at 3.02ft. 8 0 30 38

7/11/2022 C O'Connor Street C36 ‐ C35 6 Unknown 92 Proteus. This is the second inspection. First inspection 

f d l b f h

18 0 20 38

12/8/2022 H Clarke Avenue H19 ‐ H18 6 PVC 387 Sag 60% for 25 ft at the DS 35 0 0 3 38

7/14/2022 D East Bayshore Road D5 ‐ D4 8 10 Unknown 90  ‐  8 30 0 38

7/29/2022 M O'Connor Street M43 ‐ M42 6 VCP 104 Broken at 109ft 38 0 0 38
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8/4/2022 H Runnymede Street H47 ‐ H35 6 VCP 192 Fracture at 8.6 with cracks along the pipeline  37 0 0 1 38

7/27/2022 K/L Azalia Drive L10 ‐ K27 6 VCP 275 Broken connection of lateral at 28ft. 14 0 20 3 37

7/27/2022 K/L Azalia Drive L10 ‐ K27 6 VCP 275 Broken connection of lateral at 28ft. 14 0 20 3 37

8/4/2022 H Runnymede Street H38 ‐ H47 6 VCP 205 Broken at 80.3ft 37 0 0 37

8/5/2022 H Donohoe Street H22 ‐ H21 6 VCP 216 H56 ‐ H22. Broken pipe at 3.9ft, 137.4ft 16 0 20 36

7/20/2022 H Runnymede Street H60 ‐ H15 8 12 PVC 107 H16C ‐ H15 0 36 0 36

7/29/2022 M O'Connor Street M15 ‐ M5 8 12 VCP 265  ‐  0 36 0 36

8/5/2022 M East Bayshore Road M38 ‐ M39 6 12 PVC 158  ‐  0 36 0 36

8/5/2022 M East Bayshore Road M39 ‐ M40 6 12 PVC 241  ‐  0 36 0 36

8/5/2022 M East Bayshore Road M40 ‐ M41 6 12 PVC 263 This is M40‐M5 in MP 0 36 0 36

7/29/2022 M/I Pulgas Avenue M2 ‐ I43 12 PVC 20 M2 ‐ I15A. Sagging pipeline 100% 31 0 0 5 36

7/25/2022 I Terra Villa Avenue I17 ‐ I7 6 VCP 526 Broken at 520ft 34 0 0 2 36

7/20/2022 G Runnymede Street G8 ‐ G7 6 PVC 327  ‐  35 0 0 1 36

7/27/2022 L Daphine Court L62 ‐ L34 6 VCP 147  ‐  36 0 0 36

7/27/2022 L Wisteria Drive L28 ‐ L27 6 VCP 363 Hole at 310.2ft 36 0 0 36

7/29/2022 G Ruth Ct G12 ‐ G4 6 PVC Broken at 47ft, 170ft 36 0 0 36

7/18/2022 O West Bayshore Road O8 ‐ O59 8 VCP 103  ‐  36 0 0 36

7/21/2022 G Runnymede Street G17 ‐ G2 6 VCP 144  ‐  36 0 0 36

8/12/2022 L Aster Way L30 ‐ L27 6 VCP 236 Proteous. Broken at 0.0 ft 15 0 20 35

8/18/2022 O Woodland Avenue O29 ‐ O28 6 VCP 143 Surcharged MH with substantial crud on water surface. 23 0 12 35

8/5/2022 H Donohoe Street H54 ‐ H20 6 VCP 153 Fracture at 14.7ft 25 0 10 35

7/28/2022 L Camellia Drive L46 ‐ L45 6 VCP 136 Broken pipe Soil Visible at 135.9ft 35 0 0 35

7/7/2022 C East O'Keefe Street C34 ‐ C32 6 VCP 57  ‐  35 0 0 35

7/25/2022 L Verbina Drive L14 ‐ L13 6 VCP 302  ‐  35 0 0 35

8/3/2022 H University Avenue H37 ‐ H37A 6 VCP 221 New Line Segment. Broken at 162ft 14 0 20 34

7/26/2022 K Sage Street K14 ‐ K13 6 VCP 90 intruding lateral at 81ft and camera can not move 

f d h l b h

14 0 20 34

7/11/2022 C O'Connor Street C37 ‐ C36 6 Unknown 153 Proteus. This is the second inspection. First inspection 

f d l b f h

21 0 12 1 34

1/12/2023 E University Avenue E23 ‐ E22 6 VCP 439 broken at 158 ft 24 0 10 0 34

7/26/2022 L Camellia Drive L52 ‐ L50 6 8 VCP 224  ‐  10 24 0 34

7/25/2022 I Brentwood Court I18 ‐ I8 6 PVC 237  ‐  32 0 0 2 34

6/23/2022 D O'Connor Street D42 ‐ D41 6 VCP 100 Crack Multiple at 7.6ft & 69.2ft 34 0 0 34

6/23/2022 D West Bayshore Road D54 ‐ D53 6 VCP 75  ‐  34 0 0 34

8/12/2022 D Hwy 101 D6 ‐ D5 8 Unknown 246 Joint Offset Large at 112ft 34 0 0 34

7/25/2022 L Gaillardia Way L12 ‐ L11 6 VCP 82  ‐  34 0 0 34

7/28/2022 L Jasmine Way L44 ‐ L45 8 PVC 238  ‐  34 0 0 34

7/29/2022 K Lotus Way / Camellia Drive K37 ‐ K32 6 VCP 350 Joint Offset Large at 342.9ft 34 0 0 34

7/26/2022 K Azalia Drive K8 ‐ K7 8 VCP 356  ‐  34 0 0 34

7/26/2022 L Abelia Way L59 ‐ L58 6 VCP 250 Broken at 220ft, 245ft 13 0 20 33

8/2/2022 H Clarke Avenue H31 ‐ H14 6 VCP 404 MSA/JOL. No reverse inspection performed because the 

l h d f

17 0 16 33

7/26/2022 L Gardenia Way L7 ‐ L6 6 6 VCP 261  ‐  15 18 0 33

7/7/2022 A Pulgas Avenue A19 ‐ A18 6 VCP 214 Fracture multiple alonge the pipeline 33 0 0 33

12/9/2022 B / C Menalto Avenue C1 ‐ B16A 8 8 PVC 17 Unmapped MH was located 17 ft from C1 named B16A 

d h

9 24 0 0 33

8/1/2022 L Gardenia Way L4 ‐ L3 12 VCP 248  ‐  33 0 0 33

7/28/2022 L Daphine Way L39 ‐ L40 6 VCP 346 Broken at 296.7ft 12 0 20 32

7/29/2022 K Daisy Lane K23 ‐ K22 6 Unknown 100 Material change at 23ft and needs a mini camera 24 0 8 32

7/26/2022 L Camellia Court L56 ‐ L54 6 VCP 327  ‐  32 0 0 32

7/11/2022 F Weeks Street F17 ‐ F22 6 VCP 56 This pipe line was F17 ‐ F17A 32 0 0 32

7/28/2022 L Camellia Drive L45 ‐ L25 8 VCP 202  ‐  31 0 0 1 32

7/21/2022 G Runnymede Street G2 ‐ G19 6 VCP 154 This pipeline was G2‐G2A 32 0 0 32

6/22/2022 D Woodland Avenue D58 ‐ D57 6 VCP 158  ‐  32 0 0 32

7/7/2022 C East O'Keefe Street C32 ‐ C30 6 VCP 147 32 0 32

6/15/2022 C Green Street C24 ‐ C23 6 VCP 151 MSA/JOM. No reverse inspection performed because the 

l

11 0 20 31

8/9/2022 H Schembri Lane H52 ‐ H29 6 VCP 94 Fracture at 43.7ft 11 0 20 31

12/8/2022 H Clarke Avenue H20 ‐ H19 6 PVC 271 75% sag. Fractures and cracks 27 0 0 4 31

6/23/2022 D Manhattan Avenue D76 ‐ D19 10 PVC 99  ‐  31 0 0 31

7/26/2022 K Wisteria Drive K12 ‐ K11 6 VCP 354  ‐  31 0 0 31

7/25/2022 L Verbina Drive L18 ‐ L17 6 VCP 331 Broken at 135ft 10 0 20 30

8/3/2022 A Bay Road A22 ‐ A29 15 ACP 369  ‐  30 0 0 30

12/9/2022 B Menalto Avenue B49 ‐ B14 8 8 VCP 328 6 24 0 0 30

7/12/2022 C Menalto Avenue C3 ‐ C2A 6 8 PVC 370 New line segment 6 24 0 30

6/29/2022 C East O'Keefe Street C30 ‐ C27 6 VCP 163 30 0 0 30

1/12/2023 E University Avenue E22 ‐ E8 6 VCP 450 30 0 0 0 30

7/11/2022 F Weeks Street F22 ‐ F12 6 VCP 54 This pipe line was F17A ‐ F12 30 0 0 30

8/18/2022 O Clarke Avenue O25 ‐ O7 6 VCP 177 This is the second inspection. The first inspection on 6.29 

b d l h h

21 0 8 29

7/25/2022 I Myrtle Street I28 ‐ I21 6 VCP 315 This pipe line was I23A ‐ I21 29 0 0 29

7/5/2022 D East Bayshore Road D63 ‐ D5 8 VCP 297  ‐  29 0 0 29

6/27/2022 O West Bayshore Road O12 ‐ O11 8 VCP 394  ‐  29 0 0 29

8/3/2022 H Sacramento Street H40 ‐ H36 6 VCP 496 MSA/Reverse Inspection Complete 29 0 0 29

6/28/2022 O Mission Drive O50 ‐ O49 6 VCP 172 Joint Offset Large at 170 ft 28 0 0 28

7/19/2022 O West Bayshore Road O7 ‐ O6 8 8 Unknown 427  ‐  4 24 0 28

7/8/2022 A Demeter Street A11 ‐ A11A 6 PVC 209 Uncharted MH was found between A11‐A10 on Demeter 

d d d h

28 0 0 28

8/11/2022 O West Bayshore Road O18 ‐ O17 8 VCP 264  ‐  28 0 0 28

7/26/2022 L Gardenia Way L6 ‐ L5 6 VCP 215  ‐  28 0 0 28

8/9/2022 M Clarke Avenue M14A ‐ M5 6 VCP 75 New Line Segment. Broken at 70.2ft 7 0 20 27

6/22/2022 D Woodland Avenue D61 ‐ D60 6 VCP 101 Joint Offset Large at 91 ft 7 0 20 27

8/8/2022 H Camphor Way H45 ‐ H9 6 PVC 222 Broken at 103ft, 106ft, 167ft 27 0 0 27

8/8/2022 N Pulgas Avenue N5 ‐ N4 12 PE 332  ‐  27 0 0 27

8/11/2022 O West Bayshore Road O17 ‐ O3 8 VCP 161 27 0 0 27

6/28/2022 O Mission Drive O48 ‐ O47 6 VCP 122 Surface Damage at 119ft 14 0 12 26

7/22/2022 J Garden Street J6 ‐ J5 6 VCP 558 Crack at 404ft 23 0 0 3 26

7/25/2022 L Verbina Drive L15 ‐ L14 6 VCP 310  ‐  26 0 0 26

7/8/2022 A Demeter Street A11A ‐ A10 6 PVC 206 Uncharted MH was found between A11‐A10 on Demeter 

d d d h

26 0 0 26

7/27/2022 K Azalia Drive K27 ‐ K26 6 VCP 200  ‐  26 0 0 26

6/28/2022 O Mission Drive O46 ‐ O45 6 VCP 213 Broken at 3.7ft, Joint Separated Medium along the pipe 25 0 0 25

7/26/2022 K Sage Street K10 ‐ K9 6 VCP 156  ‐  25 0 0 25

7/19/2022 O West Bayshore Road O6 ‐ O5 8 Other 399  ‐  25 0 0 25

8/10/2022 M Clarke Avenue M21 ‐ M20 12 VCP 78 M20 ‐ M6 25 0 0 25

6/27/2022 O West Bayshore Road O13 ‐ O12 8 Other 415  ‐  25 0 0 25

7/25/2022 I Brentwood Court I19 ‐ I18 6 PVC 239  ‐  23 0 0 1 24

6/21/2022 D Euclid Avenue D34 ‐ D33 8 8 PE 293 0 24 0 24

7/5/2022 D Oakwood Dive D66 ‐ D65 8 8 Unknown 413 0 24 0 24
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t
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1/13/2023 E Cooley Avenue E3B ‐ E3C 6 Unknown 44 24 0 0 0 24

12/7/2022 H Bell Court H27 ‐ H26 6 VCP 115 One fracture at 105 ft 24 0 0 0 24

6/29/2022 O Newell Road O30 ‐ O35 6 ACP 176  ‐  24 0 0 24

7/28/2022 L Wisteria Drive L27 ‐ L26 8 VCP 260  ‐  24 0 0 24

1/12/2023 E University Avenue E8A ‐ E8 6 VCP 316 Unmapped MH was found between E44‐E8, named E8A 

d h

23 0 0 0 23

7/6/2022 A Tara Street A25 ‐ A24 6 VCP 253  ‐  23 0 0 23

7/20/2022 G Runnymede Street G3 ‐ G14 6 PVC 208 Multiple cracks along the pipe 22 0 0 1 23

6/29/2022 O Newell Road O36 ‐ O30 6 ACP 164 23 0 0 23

12/13/2022 B Addison Avenue B22 ‐ B21 6 VCP 33 Broken at &, 20.8, 79, 82 133, and 170 ft 12 0 10 0 22

7/26/2022 L Abelia Way L57 ‐ L53 6 VCP 203  ‐  22 0 0 22

6/28/2022 O Mission Drive O37 ‐ O25 6 VCP 81  50% sagging pipe 20 0 0 2 22

7/25/2022 I Pulgas Avenue I16 ‐ I6 8 PVC 493  ‐  20 0 0 1 21

7/28/2022 K Camellia Drive K30 ‐ K31 8 PVC 108  ‐  20 0 0 1 21

7/20/2022 H Cooley Avenue H33 ‐ H32 8 Other 515  ‐  21 0 0 21

6/28/2022 O Clarke Avenue O27 ‐ O26 6 VCP 65  ‐  21 0 0 21

8/3/2022 A Bay Road A30 ‐ A28 6 VCP 301  ‐  20 0 0 20

12/14/2022 B Bay Road B14 ‐ B13 PVC 253 20 0 0 0 20

12/15/2022 B Ursula Way B51 ‐ B50 6 PVC 282 20 0 0 0 20

12/22/2022 E Bell Street E10 ‐ E9 12 PVC 192 20 0 0 0 20

1/12/2023 E University Avenue E45 ‐ E44 6 VCP 319 20 0 0 0 20

12/7/2022 H Bell Street H25 ‐ H11 6 VCP 378 Fractures and cracks 20 0 0 0 20

7/22/2022 J Cypress Street J11 ‐ J11A 8 PVC 200 New Line Segment 20 0 0 20

7/22/2022 J Cypress Street J11A ‐ T20 8 PVC 81 New Line Segment 20 0 0 20

7/22/2022 J Cypress Street J12 ‐ J11 8 PVC 299  ‐  20 0 0 20

7/22/2022 J Cypress Street J13 ‐ J12 8 PVC 299  ‐  20 0 0 20

7/28/2022 K Camellia Drive K32 ‐ K30 8 PVC 227  ‐  20 0 0 20

7/28/2022 L Daphine Way L38 ‐ L39 6 VCP 215  ‐  20 0 0 20

7/22/2022 M Tate Street M29 ‐ M31 8 PVC 329  ‐  20 0 0 20

8/4/2022 N Pulgas Avenue N6 ‐ N5 12 PE 333  ‐  20 0 0 20

8/4/2022 N Pulgas Avenue N9 ‐ N7 12 PE 284  ‐  20 0 0 20

7/8/2022 F Clarke Avenue F16 ‐ F15 6 VCP 238  ‐  20 0 0 20

6/24/2022 D West Bayshore Road D52 ‐ D51 6 VCP 267 Broken at 262 ft 11 0 8 19

6/30/2022 O Woodland Avenue O19 ‐ O17 6 VCP 86 Broken at 83 ft 19 0 0 19

12/16/2022 B Glen Way B48 ‐ B7 6 VCP 450 inspection was abandoned at 4.6 ft from B7 and the 

l

8 0 10 0 18

7/27/2022 L Aster Way L32 ‐ L31 6 VCP 293 Hole at 157ft 8 0 10 18

6/22/2022 D Emma Lane D62 ‐ D59 6 VCP 248 D62 is cleanout with "water" lid   10 0 8 18

7/8/2022 A Gonzaga Street A4 ‐ A3 6 VCP 312 Broken ar 205.9ft, multiple fractures 18 0 0 18

7/7/2022 C East O'Keefe Street C31 ‐ C30 6 VCP 67  ‐  18 0 0 18

7/12/2022 F Weeks Street F8A ‐ F7 6 VCP 75 New Line Segment 17 0 0 0 17

6/24/2022 D Dumbarton Avenue D70 ‐ D51 6 VCP 71  ‐  16 0 0 16

7/7/2022 C East O'Keefe Street C27 ‐ C5 6 VCP 222 Broken at 1.7ft 16 0 0 16

6/22/2022 D Woodland Avenue D60 ‐ D59 6 VCP 113  ‐  16 0 0 16

12/16/2022 B Gloria Way B38 ‐ B50 6 VCP 39 15 0 0 0 15

6/30/2022 O Woodland Avenue O24 ‐ O23 6 VCP 97  ‐  15 0 0 15

8/3/2022 H University Avenue H44 ‐ H37 6 VCP 269  ‐  14 0 0 14

7/29/2022 N Wilkes Street N13 ‐ N14 8 PVC 167  ‐  14 0 0 14

6/22/2022 D Woodland Avenue D59 ‐ D58 6 VCP 151 13 0 0 13

1/23/2023 E Cooley Avenue E3 ‐ E3A 6 PVC 52 12 0 0 0 12

1/23/2023 h Cooley Avenue H50 ‐ H51 6 CI 190  ‐  12 0 0 0 12

8/10/2022 M Clarke Avenue M16 ‐ M8 12 VCP 67 M8 ‐ M8A 12 0 0 12

7/26/2022 K Sage Street K15 ‐ K9 6 VCP 74  ‐  12 0 0 12

7/28/2022 L Jasmine Way L42 ‐ L43 8 VCP 330  ‐  12 0 0 12

7/6/2022 A Tara Street A26 ‐ A25 6 VCP 234  ‐  11 0 0 11

12/15/2022 B Palo Verde Avenue B36 ‐ B35A  6 UNK 49 badly broken at 13.7 ft 0 0 10 0 10

7/21/2022 N McNair Street N22 ‐ N15 8 PVC 212 Pipeline has reverse sag allowing an opposite flow 

d fl d fl

0 0 8 2 10

7/29/2022 K Wisteria Drive K5A ‐ K5 6 Other 30 New MH ‐ Proteous 9 0 0 1 10

8/9/2022 H Schembri Lane H53 ‐ H52 6 VCP 233  ‐  10 0 0 10

8/9/2022 M Clarke Avenue M14 ‐  6 VCP 252 New Line Segment 10 0 0 10

7/7/2022 C East O'Keefe Street C33 ‐ C32 6 VCP 71 9 0 0 9

6/28/2022 O Mission Drive O38 ‐ O37 6 VCP 117 9 0 0 9

6/16/2022 D Falk Court D32 ‐ D30 6 VCP 126 9 0 0 9

N/A D Oak Court D39 ‐ D38  ‐  84 Cleanout D38 does not exist. Line ends at MH D37. 

f d f

0 0 8 8

7/25/2022 I Myrtle Street C/O ‐ I22 6 VCP 61 New Line Segment ‐ uncharted clean out  8 0 0 8

7/6/2022 C Menalto Avenue C11 ‐ C10 6 PE 508 8 0 0 8

7/22/2022 J Garden Street J5 ‐ J5A 8 PVC 275 New Line Segment 8 0 0 8

7/26/2022 L Gardenia Way L8 ‐ L7 6 VCP 73  ‐  8 0 0 8

8/4/2022 N Pulgas Avenue N7 ‐ N6 12 PE 333  ‐  8 0 0 8

6/28/2022 O Mission Drive O39 ‐ O37 6 VCP 41 8 0 0 8

8/5/2022 N Mouton Circle N20 ‐ N21 8 PVC 72  ‐  8 0 0 8

12/21/2022 E Lincoln Street E28 ‐ E27 6 VCP 62 One fracture 7 0 0 0 7

8/5/2022 H Salas Court H48 ‐ H55 6 PVC 217 H48 ‐ H21 7 0 0 7

7/25/2022 I Myrtle Street I22 ‐ I23 6 VCP 44  ‐  7 0 0 7

6/28/2022 O Mission Drive O44 ‐ O43 6 VCP 69 Joint Separated Large at 3.6ft 7 0 0 7

6/28/2022 O Mission Drive O45 ‐ O8 6 VCP 66 Broken at 38.7ft 7 0 0 7

7/1/2022 O West Bayshore Road O15 ‐ O14 8 Unknown 308  ‐  7 0 0 7

8/10/2022 M Clarke Avenue M18 ‐ M5 12 VCP 154  ‐  6 0 0 6

6/28/2022 O Mission Drive O43 ‐ O42 6 VCP 182  ‐  6 0 0 6

1/18/2023 T Bay Trail T22 ‐ T21 18 RCP 197 6 0 0 0 6

8/3/2022 A Bay Road A28 ‐ A29 6 ACP 15  ‐  6 0 0 6

6/22/2022 D Woodland Avenue D57 ‐ D56 6 VCP 197  ‐  6 0 0 6

12/9/2022 H Clarke Avenue H18 ‐ H5 8 PE 8 pipeline has lots of debris 0 0 5 0 5

1/11/2023 B Bay Road B8 ‐ B7 12 PVC 371 the pipe had numerous 85% sags 0 0 0 5 5

8/12/2022 H Vines Court H63 ‐ H62 6 PVC 40 H57 ‐ H58 5 0 0 5

12/12/2022 B Poplar Avenue B18 ‐ B17 8 PVC 497 New pipeline  4 0 0 0 4

1/13/2023 E Cooley Avenue E3B ‐ E3A 6 Unknown 13 4 0 0 0 4

12/8/2022 H Clarke Court H68 ‐ H66 6 PVC 70  ‐  4 0 0 0 4

7/22/2022 J Garden Street J5A ‐ J5B 8 PVC 212 New Line Segment 4 0 0 4

8/10/2022 M Clarke Avenue M22 ‐ M21 12 VCP 116 M7 ‐ M20 4 0 0 4

7/21/2022 M Tate Street M27 ‐ M29 8 PVC 35  ‐  4 0 0 4

7/26/2022 L Abelia Way L60 ‐ L59 6 VCP 109  ‐  4 0 0 4

6/16/2022 D Byers Drive D30 ‐ D26 6 VCP 436 4 0 0 4

Page 6 of 8



Table 1

East Palo Alto Sanitary District

Summary of CCTV Survey Evaluation ‐ All Areas and Trunk Line

Ranking Pipelines for Replacement

Date Inspected Area Location/ Street Name PSR

Actual 

Diameter 

(inch)

Master Plan 

Proposed 

Diameter

(inch)

Recommended 

Design

Diameter

(inches)

Pipe 

Material

Pipe Length 

(ft)
Notes

t

t

Structural 

Total

Score

Score for 

Master Plan 

Capacity

(3 * Pipe Dia)

Score for 

Notable 

Defects

Sag >40%
Total

Score

1/23/2023 B Bay Road B46 ‐ B5 6 PVC 17 3 0 0 0 3

7/28/2022 L Daphine Way L41 ‐ L40 6 VCP 71  ‐  3 0 0 3

7/26/2022 L Camellia Drive L55 ‐ L54 6 VCP 149  ‐  3 0 0 3

7/22/2022 M/N Gates Street M30 ‐ N29 8 PVC 255  ‐  3 0 0 3

7/22/2022 N Mouton Circle N15 ‐ N16 8 PVC 252  ‐  3 0 0 3

6/28/2022 O Mission Drive O42 ‐ O39 6 VCP 48  ‐  3 0 0 3

1/18/2023 T Bay Trail T20A ‐ T20  18 PE 340 unmapped MH found 83 ft from T21, named T20A during 

h

3 0 0 0 3

1/18/2023 T Bay Trail T21 ‐ T20 18 PE 83 unmapped MH found 83 ft from T21, named T20A during 

h

3 0 0 0 3

7/11/2022 F Weeks Street F13 ‐ F19 6 VCP 24  ‐  2 0 0 2

7/21/2022 G Mandela Court G16 ‐ G15 8 PVC 154  ‐  2 0 0 2

12/8/2022 H Clarke Court H69 ‐ H68 6 PVC 45  ‐  2 0 0 0 2

8/10/2022 M Clarke Avenue M19 ‐ M18 12 VCP 95  ‐  2 0 0 2

8/10/2022 M Clarke Avenue M7 ‐ M6 12 VCP 297 M21 ‐ M7 2 0 0 2

6/28/2022 O Mission Drive O49 ‐ O47 6 VCP 73 Crack at 68.7 ft 2 0 0 0 2

7/14/2022 O Highway 102 O59 ‐ O60 10 VCP 40  ‐  2 0 0 2

N/A K O'Connor Street K2 ‐ K1 15 Unknown 451 Light Tree Project.  Cleaned twice via EPASD, and Twice by 

ll h bl k f h

0 45 30 25 0

1/27/2023 T Airport ‐ Embarcadero Road T3 ‐ T2A 30 24 RCP 192 Trunk Expansion Project.  unmapped MH was found 

b h d d h

12 72 10 0 0

12/9/2022 H Clarke Avenue H5 ‐ H4 15 18 VCP 259 Beech St. Project  pipeline has lots of debris 72 54 5 0 0

12/9/2022 H Clarke Avenue H64‐H71 8 12 VCP 166 Beech St. Project  pipeline has a lot of accumulated  124 36 5 25 0

1/27/2023 T Airport ‐ Embarcadero Road T2 ‐ T1 30 24 RCP 506 Trunk Expansion Project.  Pipeline is 75% sagging with 

l d

16 72 5 20 0

8/8/2022 H Green Street H7 ‐ H75 12 18 PE 91 Beech St. Project  H7B ‐ H7C 20 54 0 0

N/A A Demeter Street A11 ‐ A10 Unknown 418 Line has an unchartered manhole. See A11‐A11A‐A10 0 0 0 0

N/A A Bay Road A17 ‐ A16 Unknown 423 Line has an unchartered manhole. See A17‐A31‐A16 0 0 0 0

N/A A Bay Road A21 ‐ A23 Unknown 155 A21 does not connect to A23 but it connects to A22. 

h d

0 0 0 0

12/13/2022 B Addison Avenue B23 ‐ B22 8 PVC 380 New pipeline  0 0 0 0 0

12/16/2022 B Ursula Way B41 ‐ B38 0 N.A. 170 MH B41 on Ursula way appearing to be nonexistent, it is 

l f d d l

0 0 0  ‐  0

12/16/2022 B . B42 ‐ B41 0 N.A. 166 MH B41 on Ursula way appearing to be nonexistent, it is 

l f d d l

0 0 0  ‐  0

1/23/2023 B Bay Road B47 ‐ B46 6 PVC 158 0 0 0 0 0

N/A C Menalto Avenue C10 ‐ C9  ‐  301 Could not find MH C9.  C10 connects to C8. 7.6.22 0 0 0 0

7/7/2022 C East O'Keefe Street C28 ‐ C27 6 PVC 43  ‐  0 0 0 0

N/A C Menalto Avenue C3 ‐ C2  ‐  398 Line has an unchartered manhole, See C2A  0 0 0 0

N/A D Donohoe Street D3 ‐ D2  ‐  363 Line has an unchartered manhole, See D3 ‐ D3A  0 0 0 0

6/16/2022 D Falk Court D31 ‐ D30 6 VCP 153 0 0 0 0

6/23/2022 D Manhattan Avenue D73 ‐ D76 10 PVC 277  ‐  0 0 0 0

6/23/2022 D Manhattan Avenue D74 ‐ D73 8 Unknown 210  ‐  0 0 0 0

6/23/2022 D Manhattan Avenue D75 ‐ D74 8 Unknown 195  ‐  0 0 0 0

8/8/2022 H/E Green Street E1 ‐ H9 12 16 PE 270 Beech St Project 20 48 0 0

1/13/2023 E Cooley Avenue E16 ‐ E3 N.A. 390 Pipeline does not connect as shown on the map; instead, 

f d h l l d d

#VALUE! 0 0  ‐  0

1/13/2023 E Cooley Avenue E17 ‐ E16 0 N.A. 430 Pipeline does not connect as shown on the map; instead, 

f d h l l d d

#VALUE! 0 0  ‐  0

1/13/2023 E Capitol Avenue E18 ‐ E4 N.A. 500 EPASD Staff Darrin, mentioned that these manholes do 

h

#VALUE! 0 0  ‐  0

1/13/2023 E Capitol Avenue E19 ‐ E18 N.A. 190 EPASD Staff Darrin, mentioned that these manholes do 

h

#VALUE! 0 0  ‐  0

1/10/2023 E Capitol Avenue E21 ‐ E21A 6 PVC 67 0 0 0 0

12/22/2022 E Euclid Place E24 ‐ E9 6 PVC 100 Pipeline was reported to be 340 f; however, the pipeline 

f d b f l

0 0 0  ‐  0

1/13/2023 E Cooley Avenue E3 ‐ E3A 6 Unknown 0 0 0  ‐  0

1/13/2023 E Cooley Avenue E3C ‐ E3D 6 Unknown 125 0 0 0 0 0

7/11/2022 F Carole Court F21 ‐ F20 6 PVC 281 MH was F20 ‐ F21 0 0 0 0

N/A F Weeks Street F8 ‐ F7 Unknown 357 Line has an unchartered manhole.  See F8‐F8A‐F7 0 0 0 0

8/2/2022 H Clarke Avenue H11 ‐ H64 8 12 VCP 198 Beech St. Project  H11 ‐ H60. Broken at 73.2ft 34 36 0 0

N/A H Runnymede Street H16 ‐ H15 Unknown 351 Line has unchartered manholes.  0 0 0 0

12/9/2022 H Clarke Avenue H2 ‐ I11 15 18 VCP 37 0 54 0 0 0

12/9/2022 H Beech Street H3 ‐ H2 15 18 VCP 31 MH H3 is paved ovver 0 54 0 0 0

N/A H University Avenue H37 ‐ H36 Unknown 370 Line has an unchartered manhole 0 0 0 0

N/A H Runnymede Street H39 ‐ H38 Unknown 132 MH39 and a pipeline to H38 do not exist.  H38 appears to 

b h l

0 0 0 0

12/9/2022 H Clarke Avenue H4 ‐ H3 15 18 VCP 7 Beech St. Project  MH H3 is paved ovver 0 54 0 0 0

8/5/2022 H Salas Court H49 ‐ H48 6 PVC 45  ‐  0 0 0 0

N/A H Donohoe Street H55 ‐ H21 Unknown 157 Line has an unchartered manhole 0 0 0 0

12/9/2022 H Green Street H6 ‐ H5 12 18 PE 9 Beech St. Project  0 54 0 0 0

12/8/2022 H Clarke Court H65 ‐ H64 6 PVC 168 0 0 0 0 0

12/8/2022 H Clarke Court H66 ‐ H65 6 PVC 55  ‐  0 0 0 0 0

12/8/2022 H Clarke Court H67 ‐ H66 6 PVC 45  ‐  0 0 0 0 0

N/A H Green Street H7 ‐ H6 Unknown 90 Beech St. Project   Line has unchartered manholes.  0 0 0 0

12/8/2022 H Clarke Court H70 ‐ H68 6 PVC 50  ‐  0 0 0 0 0

12/9/2022 H Clarke Avenue H71 ‐ H3 8 12 VCP 35 Beech St. Project   survey abandoned at 29 ft as camera 

d f d

55 36 0 0 0

12/8/2022 H Tea Court H72 ‐ H71 6 PVC 180 H59 ‐ H60. Paved over 0 0 0 0 0

8/8/2022 H Green Street H73 ‐ H74 12 18 PE 104 Beech St. Project   H8 ‐ H7 20 54 0 0

8/8/2022 H Green Street H74 ‐ H8 12 18 PE 112 Beech St. Project    H7 ‐ H7A 21 54 0 0

8/8/2022 H Green Street H75 ‐ H6 12 18 PE 259 Beech St. Project   H7C ‐ H6 36 54 0 0

8/8/2022 H Green Street H8 ‐ H7 12 18 PE 235 Beech St. Project   H7A ‐ H7B 20 54 0 0

8/8/2022 H Green Street H9 ‐ H73 12 16 PE 246 Beech St. Project   H9 ‐ H8 20 48 0 0

7/31/2022 I Beech Street I10 ‐ I9 15 18 CP 221 Beech St. Project  10 54 0 0

8/1/2022 I Beech Street I11 ‐ I10 15 18 CP 380 Beech St. Project  20 54 0 0

N/A I Myrtle Street I21 ‐ I24 Unknown 364 MH I24 does not exist. Inspection ended at I13.  0 0 0 0

N/A I Myrtle Street I24 ‐ I13 Unknown 237 MH I24 does not exist. Inspection started from I21, see I21  0 0 0 0

N/A I Myrtle Court I25 ‐ I24 Unknown 154 Line does not exist. 7.25 0 0 0 0

7/29/2022 I Sparrow Ct I26 ‐ I23 6 PVC 166 This pipe line was I23 ‐ I23C. New Line Segment. Proteous 0 0 0 0

7/28/2022 I Myrtle Pl I29 ‐ I28 6 PVC 166 New Line Segment. This pipe line was I23B ‐ I23A  0 0 0 0

8/1/2022 I Beech Street I3 ‐ T19 18 24 PVC 188 Beech St. Project   Upgrade to 24" per MP 30 72 0 5 0

8/2/2022 I Beech Street I31 ‐ I4 18 24 PVC 320 Beech St. Project  This pipe line was I5A‐I4 19 72 0 0

8/2/2022 I Beech Street I4 ‐ I3 18 24 PVC 243 Beech St. Project  4 72 0 0

8/2/2022 I Beech Street I5 ‐ I31 18 24 PVC 154 Beech St. Project   This pipe line was I5‐I5A 0 72 0 0

N/A I Beech Street I5 ‐ I4 Unknown 135 Beech St. Project  Line has an unchartered manhole. See  0 0 0 0

8/1/2022 I Beech Street I6 ‐ I5 18 24 PVC 411 Beech St. Project  0 72 0 0

8/1/2022 I Beech Street I7 ‐ I6 15 20 CP 259 Beech St. Project   Surface damage roughness. Sagging  26 60 0 20 0

8/1/2022 I Beech Street I8 ‐ I7 15 20 CP 238 Beech St. Project  0 60 0 0

8/1/2022 I Beech Street I9 ‐ I8 15 20 CP 155 Beech St. Project   Pipe is broken at 228ft and 293ft 20 60 0 0

N/A J Cypress Street J11 ‐ T20 Unknown 282 Line has an unchartered manhole. See J11‐J11A‐T20 0 0 0 0

7/22/2022 J Cypress Street J14 ‐ J13 8 PVC 190  ‐  0 0 0 0

N/A J Garden Street J5 ‐ T21 Unknown 585 Line has unchartered manholes. See J5‐J5A‐J5B‐J5C‐T21 0 0 0 0

7/22/2022 J Garden Street J5B ‐ J5C 8 PVC 41 New Line Segment 0 0 0 0

N/A J Garden Street J9 ‐ J8 Unknown 401 Line has an unchartered manhole. See J9‐J9A‐J8 0 0 0 0

7/28/2022 K Wisteria Drive K25 ‐ K5A 6 PVC 376 New Line Segment 0 0 0 0
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Table 1

East Palo Alto Sanitary District

Summary of CCTV Survey Evaluation ‐ All Areas and Trunk Line

Ranking Pipelines for Replacement

Date Inspected Area Location/ Street Name PSR

Actual 

Diameter 

(inch)

Master Plan 

Proposed 

Diameter

(inch)

Recommended 

Design

Diameter

(inches)

Pipe 

Material

Pipe Length 

(ft)
Notes

t

t

Structural 

Total

Score

Score for 

Master Plan 

Capacity

(3 * Pipe Dia)

Score for 

Notable 

Defects

Sag >40%
Total

Score

7/28/2022 K O'Connor Street K3 ‐ K2 12 15 PE 190 Light Tree Project   60 45 0 10 0

7/28/2022 K O'Connor Street K4 ‐ K3 12 15 PE 238 Light Tree Project  Grease deposits 5%. Sagging pipe 55% 68 45 0 10 0

7/28/2022 K O'Connor Street K5 ‐ K4 12 PE 248 Light Tree Project 68 0 0 15 0

7/28/2022 K O'Connor Street K6 ‐ K5 12 PE 251 Light Tree Project 52 0 0 0

7/26/2022 L Camellia Drive L51 ‐ L50 6 VCP 80  ‐  6 0 0 0

N/A M Clarke Avenue M14 ‐ M5 Unknown 328 Line has unchartered manholes. See M14‐M14A‐M5 0 0 0 0

N/A M/I O'Connor Street M2 ‐ I15 Unknown 20 Repeat naming. Already inspected. See M2‐I43‐I15 0 0 0 0

N/A M/I Pulgas Avenue M2 ‐ I15 Unknown 20 Line has unchartered manholes. See M2‐I43‐I15 0 0 0 0

8/10/2022 M Clarke Avenue M20 ‐ M19 12 VCP 80 M6 ‐ M19 0 0 0 0

7/21/2022 M Tinsley Street M23 ‐ M24 8 PVC 195  ‐  0 0 0 0

7/21/2022 M Tinsley Street M24 ‐ M25 8 PVC 260  ‐  0 0 0 0

7/21/2022 M Tate Street M25 ‐ M26 8 PVC 270  ‐  0 0 0 0

7/21/2022 M Tate Street M26 ‐ M27 8 PVC 125  ‐  0 0 0 0

N/A M Wilkes Street M27 ‐ M28 Unknown 35 This line has does not exist.  0 0 0 0

7/22/2022 M/N Wilkes Street M28 ‐ N11 8 PVC 236  ‐  0 0 0 0

7/21/2022 M Oakes Street M32 ‐ M33 8 PVC 195  ‐  0 0 0 0

7/21/2022 M Oakes Street M33 ‐ M34 8 PVC 288  ‐  0 0 0 0

7/21/2022 M/N Oakes Street M34 ‐ N22 8 PVC 253  ‐  0 0 0 0

7/21/2022 M Tate Street M35 ‐ M34 8 PVC 124  ‐  0 0 0 0

7/21/2022 M Baines Street M36 ‐ M37 8 PVC 257  ‐  0 0 0 0

7/21/2022 M/N Baines Street M37 ‐ N24 8 PVC 259  ‐  0 0 0 0

7/29/2022 M O'Connor Street M4 ‐ M31 12 12 PVC 143  ‐  14 36 0 0

8/10/2022 M Clarke Avenue M6 ‐ M22 12 VCP 43 M22 ‐ M21 0 0 0 0

N/A M Clarke Avenue M8 ‐ M22 Unknown 192 Line has an unchartered manhole 0 0 0 0

8/10/2022 M Clarke Avenue M8 ‐ M7 12 VCP 137 M8A ‐ M22 0 0 0 0

8/10/2022 N/K O'Connor Street N1 ‐ K6 12 PE 253 Light Tree Project 48 0 0 0

7/22/2022 N Gates Street N10 ‐ N13 8 PVC 176  ‐  0 0 0 0

7/22/2022 N Wilkes Street N11 ‐ N12 8 PVC 227  ‐  2 0 0 0

7/22/2022 N Wilkes Street N12 ‐ N13 8 PVC 158  ‐  0 0 0 0

8/8/2022 N Pulgas Avenue N14 ‐ N2 10 10 PE 88 Light Tree Project 28 30 0 0

7/22/2022 N McNair Street N15 ‐ N18 8 PVC 190  ‐  0 0 0 0

7/22/2022 N Mouton Circle N16 ‐ N17 8 PVC 228  ‐  0 0 0 0

7/22/2022 N Mouton Circle N17 ‐ N20 8 PVC 197  ‐  0 0 0 0

7/22/2022 N Mouton Circle N18 ‐ N19 8 PVC 256  ‐  0 0 0 0

7/22/2022 N Mouton Circle N19 ‐ N20 8 PVC 224  ‐  0 0 0 0

8/8/2022 N Pulgas Avenue N2 ‐ N1 10 10 PE 296 Light Tree Project 40 30 0 0

8/8/2022 N Pulgas Avenue N21 ‐ N14 12 10 PE 196 Light Tree Project 40 30 0 0

7/21/2022 N Oakes Street N22 ‐ N23 8 PVC 212  ‐  0 0 0 0

7/21/2022 N Oakes Street N23 ‐ N28 8 PVC 193  ‐  0 0 0 0

7/21/2022 N Baines Street N24 ‐ N25 8 PVC 116  ‐  0 0 0 0

7/21/2022 N Baines Street N25 ‐ N26 8 PVC 262  ‐  0 0 0 0

7/21/2022 N Baines Street N26 ‐ N27 8 PVC 248  ‐  0 0 0 0

7/21/2022 N Baines Street N27 ‐ N28 8 PVC 183  ‐  0 0 0 0

8/5/2022 N Oakes Street N28 ‐ N4 8 PVC 150 Light Tree Project 20 0 0 0

7/22/2022 N Gates Street N29 ‐ N10 8 PVC 326  ‐  0 0 0 0

8/8/2022 N Pulgas Avenue N3 ‐ N21 12 10 PE 89 Light Tree Project 10 30 0 0

7/22/2022 N McNair Street N30 ‐ N11 8 PVC 134  ‐  0 0 0 0

8/8/2022 N Pulgas Avenue N4 ‐ N3 12 PE 335 Light Tree Project 26 0 0 0

6/27/2022 O West Bayshore Road O14 ‐ O13 8 VCP 130  ‐  0 0 0 0

6/28/2022 O Mission Drive O40 ‐ O39 6 VCP 37  ‐  0 0 0 0

6/28/2022 O Mission Drive O47 ‐ O45 6 VCP 72 0 0 0 0

N/A O Cooley Avenue O51 ‐ O13  ‐  468 Line has an unchartered manhole, see MH O51A  0 0 0 0

N/A O/M East Bayshore Road O61 ‐ M8  ‐  12 O61 is buried. The crew attempted to inspect it from O6O 

b h ld k h b d h fl

0 0 0 0

 ‐  T Airport ‐ Embarcadero Road T1 ‐ T0  ‐  24 Unknown 329 Trunk Expansion Project.  not surveyed because of access 

d ff l h h fl dd l l

#VALUE! 72 0  ‐  0

1/26/2023 T Airport runway T10 ‐ T9 30 24 Unknown 447 Trunk Expansion Project.  14 72 0 0 0

1/20/2023 T Airport runway T11 ‐ T10 30 24 Unknown 326 Trunk Expansion Project.  3 72 0 0 0

1/20/2023 T San Fransiquito Creek T12 ‐ T11 30 24 Unknown 482 Trunk Expansion Project.  0 72 0 0 0

1/20/2023 T Bay Trail T16‐T33 22 PE 56 Trunk Expansion Project.  2 0 0 0 0

1/27/2023 T Airport ‐ Embarcadero Road T2A‐T2 30 24 RCP 311 Trunk Expansion Project.  unmapped MH was found 

b h d d h

7 72 0 0 0

1/20/2023 T San Fransiquito Creek T30‐T12 30 24 Unknown 215 Trunk Expansion Project.   6 72 0 0 0

1/20/2023 T Bay Trail T31‐T30 30 24 Unknown 315 Trunk Expansion Project.   3 72 0 0 0

1/20/2023 T San Fransiquito Creek T32‐T31 30 24 RCP 100 Trunk Expansion Project.  MH T32 had an additional 30‐

h l d h h

1 72 0 0 0

 ‐  T Bay Trail T33‐T32  ‐  Unknown 435 SIPHON #VALUE! 0 0  ‐  0

1/20/2023 T Bay Trail T34‐T33 30 PE 140 Trunk Expansion Project.   6 0 0 0 0

1/26/2023 T Airport ‐ Embarcadero Road T4 ‐ T3 30 24 Unknown 475 Trunk Expansion Project.  MH T4 on Airport runway is 

d h h l

12 72 0 0 0

1/26/2023 T Airport runway T5 ‐ T4 30 24 Unknown 352 Trunk Expansion Project.  MH T4 on Airport runway is 

d h h l

3 72 0 0 0

1/26/2023 T Bay Trail T5A ‐ T5 30 24 Unknown 362 Trunk Expansion Project.  unmapped manhole was found 

b h d d h

0 72 0 0 0

1/26/2023 T Airport runway T6 ‐ T5A 30 24 Unknown 20 Trunk Expansion Project.  unmapped manhole was found 

b h d d h

0 72 0 0 0

1/26/2023 T Airport runway T7 ‐ T6 30 24 Unknown 481 Trunk Expansion Project.  Pipeline is 60% sagging 8 72 0 10 0

1/26/2023 T Airport runway T8 ‐ T7 30 24 Unknown 502 Trunk Expansion Project.  Pipeline is 60% sagging 7 72 0 15 0

1/26/2023 T Airport runway T9 ‐ T8 30 24 Unknown 498 Trunk Expansion Project.   3 72 0 0 0

N/A C Menalto Avenue C9 ‐ C8  ‐  84 Line does not exist. C8 connects to C10. 7.6.22 0 0 0
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Table 2

East Palo Alto Sanitary District

Priority List of Pipelines to be Replaced

All Areas and Trunk Line

Area
Location/

Street Name
PSR US MH # DS MH #

Reported 

Pipe Dia (in)
Diameter

Master Plan 

Proposed

Diameter

Recommended 

Design

Diameter

Pipe Material
Pipe Length 

(ft)

Structual 

Total

Score

Score for 

Master Plan 

Capacity

(+ 5*Pipe Dia)

Score for 

Notable 

Defects

Sag >40%
Total

Score

D/E Donohoe Street D1 ‐ E4 D1 E4 10 10 16 18 VCP 354 113 48 5 4 170

E Donohoe Street E4 ‐ E3 E4 E3 10 10 16 18 VCP 357 107 48 10 0 165

O Woodland Avenue O21 ‐ O19 O21 O19 6 6 8 VCP 394 84 0 60 144

A Bay Road A5 ‐ A8 A5 A8 15 12 18 21 PE 124 86 54 0 2 142

D Hwy 101 D10 ‐ D3 D10 D3 10 10 10 12 Unknown 489 86 30 20 2 138

B Bay Road B5 ‐ B52 B5 B52 12 12 15 18 PVC 176 82 45 5 6 138

C Elliot Drive C40 ‐ C36 C40 C36 6 6 8 VCP 257 82 0 50 132

T Bay Trail T27 ‐ T26 T27 T26 18 18 24 30 RCP 356 29 72 30 0 131

B Palo Verde Avenue B27 ‐ B25 B27 B25 6 6 8 VCP 318 120 0 10 0 130

B Bay Road B6 ‐ B5 B6 B5 12 12 15 18 PVC 158 79 45 0 5 129

B Bay Road B12 ‐ B11 B12 B11 12 12 12 PVC 277 120 0 5 3 128

C Hwy 101 C21 ‐ C19 C21 C19 6 6 8 VCP 284 67 0 60 127

E Capitol Avenue E20 ‐ E7 E20 E7 6 6 8 VCP 504 113 0 10 4 127

H Clarke Avenue H12 ‐ H11 H12 H11 8 8 12 15 VCP 333 87 36 0 3 126

A Bay Road A10 ‐ A15 A10 A15 15 15 18 21 ACP 299 65 54 0 4 123

D West Bayshore Road D21 ‐ D19 D21 D19 8 8 10 12 HDPE 391 70 30 20 120

A Bay Road A2 ‐ A5 A2 A5 12 12 15 18 Unknown 244 70 45 0 5 120

E Cooley Avenue E3 ‐ E2 E3 E2 12 12 16 18 PE 280 70 48 0 0 118

C Menalto Avenue C4 ‐ C3 C4 C3 6 6 8 12 PE 436 80 24 10 3 117

A Bay Road A1 ‐ A2 A1 A2 12 12 15 18 Unknown 80 62 45 10 0 117

H Clarke Avenue H14 ‐ H13 H14 H13 8 8 12 15 VCP 446 76 36 0 5 117

B Gloria Way B37 ‐ B6 B37 B6 6 6 8 VCP 262 102 0 10 3 115

E Capitol Avenue E46 ‐ E7 E46 E7 6 6 8 VCP 501 105 0 10 0 115

C Menalto Avenue C2 ‐ C1 C2 C1 8 8 10 12 Unknown 204 53 30 30 1 114

O West Bayshore Road O4 ‐ O3 O4 O3 8 8 8 VCP 277 109 0 0 5 114

D O'Connor Street D25 ‐ D24 D25 D24 6 6 8 8 VCP 301 49 24 40 113

E Glen Way E36 ‐ E15 E36 E15 6 6 8 VCP 420 83 0 30 0 113

A Bay Road A15 ‐ A16 A15 A16 6 15 18 21 ACP 435 53 54 0 5 112

K Larkspur Drive K19 ‐ K18 K19 K18 6 6 8 CP 272 58 0 50 2 110

L Gardenia Way L2 ‐ L1 L2 L1 10 12 12 15 PVC 179 34 36 40 110

C Elliot Drive C41 ‐ C40 C41 C40 6 6 8 VCP 191 70 0 40 110

O Woodland Avenue O20 ‐ O19 O20 O19 6 6 8  ‐  116 50 0 60 110

H Clarke Avenue H20 ‐ H19 H20 H19 6 6 8 vcp 271 110 0 0 0 110

D West Bayshore Road D51 ‐ D7 D51 D7 6 6 8 VCP 458 68 0 40 1 109

E Cooley Avenue E2 ‐ E1 E2 E1 12 12 16 18 PE 283 58 48 0 3 109

B/A Bay Road B2 ‐ A1 B2 A1 12 12 15 18 PE 181 62 45 0 2 109

B Lilac Lane B32 ‐ B31 B32 B31 6 6 8 VCP 254 48 0 60 0 108

T Bay Trail T17‐T34 T17 T34 21 21 28 30 RCP 464 15 84 5 4 108

E Dumbarton Avenue E33 ‐ E29 E33 E29 6 6 8 VCP 229 75 0 30 2 107

T Bay Trail T19 ‐ T18 T19 T18 21 21 28 30 RCP 500 13 84 5 5 107

H Runnymede Street H35 ‐ H34 H35 H34 6 6 10 12 VCP 322 62 30 8 6 106

F Weeks Street F12 ‐ F11 F12 F11 6 6 8 VCP 355 105 0 0 1 106

B Poplar Avenue B17 ‐ B13 B17 B13 6 6 8 VCP 501 95 0 10 0 105



Table 3

East Palo Alto Sanitary District

Priority List of Pipelines, Sorted by Diameter 
All Areas and Trunk Line

Area
Location/

Street Name
PSR

Reported Pipe 

Dia (in)
Diameter

Master Plan 

Proposed

Diameter

Recommended Design

Diameter
Pipe Material

Pipe Length 

(ft)

Structual 

Total

Score

Score for Master 

Plan Capacity

(+ 3*Pipe Dia)

Score for 

Notable 

Defects

Sag>40%
Total

Score

T Bay Trail T27 ‐ T26 18 18 24 30 RCP 356 29 72 30 0 131

T Bay Trail T17‐T34 21 21 28 30 RCP 464 15 84 5 4 108

T Bay Trail T19 ‐ T18 21 21 28 30 RCP 500 13 84 5 5 107

A Bay Road A5 ‐ A8 15 12 18 21 PE 124 86 54 0 2 142

A Bay Road A10 ‐ A15 15 15 18 21 ACP 299 65 54 0 4 123

A Bay Road A15 ‐ A16 6 15 18 21 ACP 435 53 54 0 5 112

D/E Donohoe Street D1 ‐ E4 10 10 16 18 VCP 354 113 48 5 4 170

E Donohoe Street E4 ‐ E3 10 10 16 18 VCP 357 107 48 10 0 165

B Bay Road B5 ‐ B52 12 12 15 18 PVC 176 82 45 5 6 138

B Bay Road B6 ‐ B5 12 12 15 18 PVC 158 79 45 0 5 129

A Bay Road A2 ‐ A5 12 12 15 18 Unknown 244 70 45 0 5 120

E Cooley Avenue E3 ‐ E2 12 12 16 18 PE 280 70 48 0 0 118

A Bay Road A1 ‐ A2 12 12 15 18 Unknown 80 62 45 10 0 117

E Cooley Avenue E2 ‐ E1 12 12 16 18 PE 283 58 48 0 3 109

B/A Bay Road B2 ‐ A1 12 12 15 18 PE 181 62 45 0 2 109

H Clarke Avenue H12 ‐ H11 8 8 12 15 VCP 333 87 36 0 3 126

H Clarke Avenue H14 ‐ H13 8 8 12 15 VCP 446 76 36 0 5 117

L Gardenia Way L2 ‐ L1 10 12 12 15 PVC 179 34 36 40 110

D Hwy 101 D10 ‐ D3 10 10 10 12 Unknown 489 86 30 20 2 138

B Bay Road B12 ‐ B11 12 12 12 PVC 277 120 0 5 3 128

D West Bayshore Road D21 ‐ D19 8 8 10 12 HDPE 391 70 30 20 120

C Menalto Avenue C4 ‐ C3 6 6 8 12 PE 436 80 24 10 3 117

C Menalto Avenue C2 ‐ C1 8 8 10 12 Unknown 204 53 30 30 1 114

H Runnymede Street H35 ‐ H34 6 6 10 12 VCP 322 62 30 8 6 106

O Woodland Avenue O21 ‐ O19 6 6 8 VCP 394 84 0 60 144

C Elliot Drive C40 ‐ C36 6 6 8 VCP 257 82 0 50 132

B Palo Verde Avenue B27 ‐ B25 6 6 8 VCP 318 120 0 10 0 130

C Hwy 101 C21 ‐ C19 6 6 8 VCP 284 67 0 60 127

E Capitol Avenue E20 ‐ E7 6 6 8 VCP 504 113 0 10 4 127

B Gloria Way B37 ‐ B6 6 6 8 VCP 262 102 0 10 3 115

E Capitol Avenue E46 ‐ E7 6 6 8 VCP 501 105 0 10 0 115

O West Bayshore Road O4 ‐ O3 8 8 8 VCP 277 109 0 0 5 114

D O'Connor Street D25 ‐ D24 6 6 8 8 VCP 301 49 24 40 113

E Glen Way E36 ‐ E15 6 6 8 VCP 420 83 0 30 0 113

K Larkspur Drive K19 ‐ K18 6 6 8 CP 272 58 0 50 2 110

C Elliot Drive C41 ‐ C40 6 6 8 VCP 191 70 0 40 110

O Woodland Avenue O20 ‐ O19 6 6 8  ‐  116 50 0 60 110

H Clarke Avenue H20 ‐ H19 6 6 8 VCP 271 110 0 0 0 110

D West Bayshore Road D51 ‐ D7 6 6 8 VCP 458 68 0 40 1 109

B Lilac Lane B32 ‐ B31 6 6 8 VCP 254 48 0 60 0 108

E Dumbarton Avenue E33 ‐ E29 6 6 8 VCP 229 75 0 30 2 107

F Weeks Street F12 ‐ F11 6 6 8 VCP 355 105 0 0 1 106

B Poplar Avenue B17 ‐ B13 6 6 8 VCP 501 95 0 10 0 105



Table 4

East Palo Alto Sanitary District

Opinion of Probable Cost ‐ Replacement of High Priority Pipelines

All Areas and Trunk Line

ITEM 
NO.

ITEM EST. 
QUANTITY

UNIT OF 
MEASURE

UNIT PRICE TOTAL

1 Mobilization 1 LS $451,000 $451,000

2 Traffic Control 1 LS $217,000 $217,000

3 Project Signage 1 LS $2,000 $2,000

4 Gas Line Avoidance / Utility Plan 1 LS $3,000 $3,000

5 Pothole Verification of Design Intent 10 ea $1,000 $10,000

6 Maintain Access for Services and Residents 1 LS $30,000 $30,000

7 Safety, Sheeting, Shoring, and Bracing 1 LS $20,000 $20,000

8 Dust Control 1 LS $20,000 $20,000

9 Bypassing 43 EA $11,000 $473,000

10 8-inch PVC 6,165 LF $375 $2,311,952

11 10-inch PVC 0 LF $410 $0

12 12-inch PVC 2,119 LF $435 $921,765

13 14/15-inch PVC 958 LF $500 $479,000

14 16-inch PVC 0 LF $525 $0

15 18-inch PVC 2,113 LF $575 $1,214,961

16 20/21-inch PVC 859 LF $600 $515,251

17 22/24-inch PVC 0 LF $720 $0

18 27/30-inch PVC 1,320 LF $795 $1,049,400

19 Point Repairs 5 ea $10,000 $50,000

20 Drain Rock 500 TONS $100 $50,000

21 Utility Crossings 270 EA $250 $67,500

22 Reconnect Laterals 150 EA $2,500 $375,000

23 New Sewer Manholes 5 EA $13,000 $65,000

24 Dewatering 1 LS $8,500 $8,500

25 CCTV Inspections 13,534 LF $2.00 $27,068

26 Cold-Patch Asphalt for Temporary Surfacing 20 TON $500 $10,000

27 Asphalt Repaving 54,136 SF $6 $324,814

28 Grind and Repave 11,150 SF $6 $66,900

29 Slurry Seal 449,004 SF $0.70 $314,303

30 Striping and Pavement Markings 460,154 SF $0.85 $391,131

Subtotal - Opinion of Probable Construction Costs $9,468,545

Contingency % 20% $9,468,545 $1,893,709

Engineering and Administrative Opinion of Construction Subtotal $11,362,254

Design % 2% $227,245

Environmental/Permitting % 2% $227,245

Construction Management % 5% $568,113

Administration % 2% $227,245

$12,612,102OPINION OF TOTAL PROBABLE  PROJECT COST:
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FIGURE 1

CCTV SURVEY AREAS
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East Palo Alto Sanitary District

Area 2 CCTV Survey Results and Evaluation

Date 

Cleaned
Date CCTV Area Street Name PSR US MH # DS MH #

Reported Pipe 

Dia (inch)
Actual Diameter 

(inch)
Upgrade from 
Master Plan Material

Reported 

Pipeline Length 

(ft)

Length 
Surveyed (ft)

NPS NOTES Inspection Notes Structural 

Grade

Structural 

Total
O&M Grade O&M scores

Structural

Total scoring 

Score for 

Master Plan 

Capacity

(+3*Pipe 

Dia)

Score for 

Notable 

Defects

Sag >40% Total Scores

 - 1/13/2023 D/E Donohoe Street D1 ‐ E4 D1 E4 10 10 16 VCP 354 356.6 Heavy TC Multiple fractures and cracks. Sagging 
50-75%

4L3F 70 4D31 43 113 48 5 20 186

12/9/2022 1/13/2023 E Donohoe Street E4 ‐ E3 E4 E3 10 10 16 VCP 357 359.01 Heavy TC - Multiple Broken Broken at 34, 37, 43, 49, 56, 96, and 
355 ft

4K3K 70 4911 37 107 48 10 0 165

1/10/2023 1/11/2023 B Bay Road B5 ‐ B52 B5 B52 12 12 15 PVC 176 180.56 Heavy TC Heavy Grease & 
debris

Numerous 90% sags. Accumulated 
grease and debris

5E00 50 342B 32 82 45 5 30 162

1/13/2023 1/11/2023 B Bay Road B6 ‐ B5 B6 B5 12 12 15 PVC 158 158.71 Heavy TC-Heavy Grease & 
debris - spend 2hr cleaning

Numerous 85% sags. accumulated 
grease and debris

4C28 56 312D 23 79 45 0 25 149

1/13/2023 1/10/2023 E Capitol Avenue E20 ‐ E7 E20 E7 6 6 VCP 504 507.8 Multiple Broken, Sags and 
Camera underwater.

Broken at 27, 110.3, 237.8, 282.5, 193, 
and 466 ft.   75% sagging between 360 

4I39 67 4A32 46 113 0 10 20 143

1/11/2023 12/14/2022 B Bay Road B12 ‐ B11 B12 B11 12 12 PVC 277 280.75 Cleaner - Heavy Grease & 
Debris1 hour jetting

Grease accumulated on the sides of pipe 
starting at 100 feet from B12, and pipe 

5J00 50 4D3H 70 120 0 5 15 140

12/14/2022 12/14/2022 B Palo Verde Avenue B27 ‐ B25 B27 B25 6 6 VCP 318 320.83 Broken at 36, 193 & 260 ft. Multiple 
fractures and cracks

4B3C 70 3F28 50 120 0 10 0 130

12/9/2022 12/16/2022 B Gloria Way B37 ‐ B6 B37 B6 6 6 VCP 262 264.52 Multiple Brokens Broken at 9.3, 103, 136.8, 171.1 and 
209.5ft. 60% sag for 25 ft

4D3A 70 3818 32 102 0 10 15 127

12/7/2022 1/13/2023 E Cooley Avenue E2 ‐ E1 E2 E1 12 12 16 PE 283 284.86 FLAGGING - located 
Unchartted MH's

60% sag for 34 ft 473F 58 0000 0 58 48 0 15 121

12/8/2022 1/13/2023 E Cooley Avenue E3 ‐ E2 E3 E2 12 12 16 PE 280 283.16 FLAGGING  - 4C3D 70 0000 0 70 48 0 0 118

12/7/2022 12/22/2022 E Capitol Avenue E46 ‐ E7 E46 E7 6 6 VCP 501 499.98 Multiple Broken Pipe Broken at 103.1, 200.5 and 348.8 ft 5B4C 90 3500 15 105 0 10 0 115

1/11/2023 12/16/2022 B Gloria Way B50 ‐ B37 B50 B37 6 6 VCP 205 206.31 Broken @ 111ft Pipeline is 80% sagging from 50 to 60 ft 
from B50.   Broken at 111.8 and 148.9 

544A 60 3116 9 69 0 15 25 109

12/12/2022 12/12/2022 B Poplar Avenue B17 ‐ B13 B17 B13 6 6 VCP 501 502.79 Multiple Broken Pipe Broken at 103, 212, 246, 416, and 502 
feet

4F3C 70 351A 25 95 0 10 0 105

1/13/2023 12/22/2022 E Cooley Avenue E6 ‐ E1 E6 E1 12 12 PVC 501 501.19 E6 Surcharge complete 
12/22/22 Flagging - Heavy 

Accumulated grease. 75% in few 
segments

4C3E 70 4132 10 80 0 5 20 105

12/13/2022 12/14/2022 B Dumbarton Avenue B31 ‐ B29 B31 B29 6 6 VCP 257 258.81 broken Pipe Broken at 5, 15, 33, 76, 220, 222, and 
234 ft

4D3B 70 341B 22 92 0 10 0 102

1/10/2023 12/20/2022 E Dumbarton Avenue E30 ‐ E29 E30 E29 6 6 VCP 502 509.7 Multiple Broken Pipe Broken at 41.4, 123, 141, 306.7, and 
375.7 ft

4D3D 70 2B00 20 90 0 10 0 100

1/13/2023 12/20/2022 E Dumbarton Avenue E33 ‐ E29 E33 E29 6 6 VCP 229 459.4 Multiple Broken Pipe Broken at 123.8 ft. In addition, pipeline 
is 50% sagging in the last 10ft from E33

4B3D 70 3121 5 75 0 15 10 100

12/22/2022 12/19/2022 E Glen Way E36 ‐ E15 E36 E15 6 6 VCP 420 423.83 Multiple Broken Pipe Broken at 97.2, 207.8, 353, and 48 ft 574E 75 4114 8 83 0 15 0 98

12/20/2022 12/22/2022 E Bell Street E9 ‐ E8 E9 E8 12 12 PVC 340 344.18 Heavy Debris A few fractures were noticed 4C2F 60 432A 32 92 0 5 0 97

12/20/2022 1/10/2023 E Capitol Avenue E21 ‐ E20 E21 E20 6 6 VCP 386 312.21 Multiple Broken Broken at 262.3 and 187 ft 4D38 64 3721 23 87 0 10 0 97

12/12/2022 12/13/2022 B Addison Avenue B21 ‐ B11 B21 B11 6 6 VCP 400 401.19 Broken at 176 and 214 feet from B21 4B3B 70 3414 16 86 0 10 0 96

12/9/2022 12/14/2022 B Bay Road B11 ‐ B10 B11 B10 12 12 VCP 201 203.3 Cleaner - Heavy Grease & 
Debris1 1/2 Jetting

80% sagging all line long till 20 feet 
from B10

4F00 40 3E00.0 30 70 0 0 25 95

1/12/2023 12/12/2022 B Ralmar Avenue B19 ‐ B12 B19 B12 6 6 VCP 500 501.29 Broken Pipe Broken at 13, 52, 60, 163, and 497 feet 4B3F 70 3412 14 84 0 10 0 94

12/9/2022 12/9/2022 B Menalto Avenue B16 ‐ B15 B16 B15 8 8 8 VCP 327 329.85  - 4A3E 70 0 0 70 24 0 0 94

12/14/2022 12/16/2022 B Ursula Way B40 ‐ B39 B40 B39 6 6 VCP 306 356.9 multiple broken thru out 
pipe. Easement, No 

Broken at 5.8, 180.2, and 253.7 ft 4F3C 70 4432 22 92 0 0 0 92

12/21/2022 12/20/2022 E Bell Street E31 ‐ E29 E31 E29 6 6 VCP 252 246.18 Broken Pipe Broken at 83, 125.4 ft 483A 54 2A18 28 82 0 10 0 92

12/21/2022 12/21/2022 E Euclid Avenue E42 ‐ E10 E42 E10 6 6 VCP 551 553.69 Multiple fractures and cracks 4D3C 70 4134 16 86 0 5 0 91

12/15/2022 12/13/2022 B Oakwood Drive B26 ‐ B25 B26 B25 6 6 VCP 402 405.4 Broken at 285 and 190 feet from B26. 
This pipeline has

4D3C 70 3222 10 80 0 10 0 90

12/12/2022 12/15/2022 B Palo Verde Avenue B34 ‐ B8 B34 B8 6 6 VCP 251 252 Multiple Broken Pipe Broken at 260, 244-246, and 141 ft 4B3A 70 3311 10 80 0 10 0 90

12/9/2022 1/11/2023 B Bay Road B7 ‐ B6 B7 B6 12 12 15 PVC 380 383.35 Heavy TC- Heavy Grease & 
debris - spend 2hr cleaning

Numerous 85% sags 0000 0 2E00 20 20 45 0 25 90

12/13/2022 12/14/2022 B Palo Verde Avenue B28 ‐ B27 B28 B27 6 6 VCP 202 204.6 Broken at 163 ft. Multiple cracks along 
the pipeline 

4A3A 70 3115 8 78 0 10 0 88

12/22/2022 12/20/2022 E Bell Street E29 ‐ E12 E29 E12 6 6 VCP 247 241.78 MSA Due to offset joint. 
Multiple Broken Pipe , 

Broken at 9.6 and 106.8 ft. In addition, 
pipe was damaged with visible soil at 

514B 45 422D 28 73 0 15 0 88

12/20/2022 1/10/2023 E Cooley Avenue E48 ‐ E6 E48 E6 6 6 VCP 498 502.09 Multiple Broken Broken at 148, 290, 299.7, and 330 ft 4G3B 70 3200 6 76 0 10 0 86

12/12/2022 1/12/2023 B Bay Road B3 ‐ B2 B3 B2 12 12 15 XXX 239 240.27 Heavy TC Sagging 50% to 65% 0000 0 322C 26 26 45 0 15 86

1/13/2023 12/9/2022 B Menalto Avenue B16A ‐ B16 B16A B16 8 8 PVC 390 389.57 Pipeline is 65% sagging. 4A3F 70 0 0 70 0 0 15 85

1/10/2023 12/22/2022 E Bell Street E8 ‐ E7 E8 E7 12 12 12 PVC 355 359.01 Heavy Debris 332G 29 2G00 20 49 36 0 0 85

1/12/2023 12/15/2022 B Weeks Street B30 ‐ B29 B30 B29 6 6 VCP 243 250.09 Broken Pipe Broken at 8.7, 120.3,and 242.5 ft 4B3A 70 3111 4 74 0 10 0 84

12/22/2022 12/21/2022 E Euclid Avenue E26 ‐ E25 E26 E25 6 6 VCP 488 492.57 Multiple Broken Broken at 17.1, 169.6, and 291.2 ft 4A3A 70 3111 4 74 0 10 0 84

12/12/2022 12/13/2022 B Addison Avenue B22 ‐ B21 B22 B21 6 6 VCP 400 219.43 MSA  due to Intruding 
Lateral

Broken at 20.8, 82.6, 133.3,and 170.3 
feet. An intruding

4B39 67 5100 5 72 0 10 0 82

12/15/2022 12/14/2022 B Dumbarton Avenue B33 ‐ B31 B33 B31 6 6 VCP 280 281.55 Broken Pipe & Broke Soil 
Visible

Broken at 54, 146, 161, 123, and 249 
feet from B9.

514B 45 341B 22 67 0 15 0 82

12/9/2022 12/15/2022 B Palo Verde Avenue B35 ‐ B34 B35 B34 6 6 VCP 364 365.32 Broken Pipe & Broken with 
visible soil

Broken and soil is visible at 10.8 and 
210.6 ft

524B 50 3511 16 66 0 15 0 81

1/11/2023 12/15/2022 B Dumbarton Avenue B29 ‐ B9 B29 B9 6 6 VCP 211 210.61 Broken Pipe Broken at 17 ft 4A3A 70 0 0 70 0 10 0 80

12/22/2022 12/19/2022 E Garden Street E15 ‐ E14 E15 E14 8 8 VCP 246 250.09 Multiple Broken Pipe Broken at 88 and 236 ft 4A3A 70 0 0 70 0 10 0 80

12/19/2022 12/20/2022 E Lincoln Street E35 ‐ E14 E35 E14 6 6 VCP 333 331.65 Multiple Broken Pipe Broken at 7.1 and 253 ft 4A3A 70 0 0 70 0 10 0 80

12/19/2022 12/20/2022 E Garden Street E14 ‐ E13 E14 E13 8 8 VCP 186 166.63 Multiple fractures and cracks along the 
line

4A3A 70 3111 4 74 0 5 0 79

12/12/2022 12/12/2022 B Ralmar Avenue B20 ‐ B19 B20 B19 6 6 VCP 585 591.06 Broken Pipe & Broken with 
visible soil

Broken at 297, 391, 394, 416, 493,and 
556 feet. Also broken at 414 and 343 

524F 50 4232 14 64 0 15 0 79

12/19/2022 12/21/2022 E Lincoln Street E13 ‐ E12 E13 E12 8 8 VCP 450 458.7 Multiple Broken Pipe, 
Broken Soil Visible

Broken lateral at 326.6 ft from E13 4A3E 70 3221 8 78 0 0 0 78

12/21/2022 12/21/2022 E Euclid Avenue E25 ‐ E50 E25 E50 6 6 VCP 232 233.16 Broken Pipe Broken at 48.4 ft 473A 58 3116 9 67 0 10 0 77

12/19/2022 12/22/2022 E Bell Street E7 ‐ E6 E7 E6 12 12 12 PVC 311 311.41 Heavy Debris 2H00 20 2K00 20 40 36 0 0 76

12/22/2022 12/20/2022 E Dumbarton Avenue E34 ‐ E33 E34 E33 6 6 VCP 279 280.85 Multiple Broken Pipe Broken at 37 and 79.7 ft 4A37 61 3111 4 65 0 10 0 75

12/15/2022 1/12/2023 B Bay Road B4 ‐ B3 B4 B3 12 12 15 XXX 465 466.22 Heavy TC -   Heavy Debris 
& Grease. Had to Dewater 

Accumulated grease 5100 5 2D00 20 25 45 5 0 75
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12/13/2022 12/14/2022 B Bay Road B9 ‐ B8 B9 B8 12 12 PVC 351 354.4 Pipeline is 60% sagging for the last 60 
feet from B9

4J38 64 0 0 64 0 0 10 74

1/12/2023 12/16/2022 B Grace Avenue B43 ‐ B37 B43 B37 6 6 VCP 363 362.01 Broken 23ft 171ft Broken at 171.6ft 473A 58 1500 5 63 0 10 0 73

12/12/2022 12/16/2022 B Ursula Way B39 ‐ B38 B39 B38 6 6 VCP 301 315.02 Broken Soil Visible Broken with visible soil at 11.9, 133.6-
139, 238.2, 293.7, and 306 to 310 ft

514A 45 3513 18 63 0 10 0 73

12/19/2022 12/21/2022 E Lincoln Street E27 ‐ E12 E27 E12 6 6 VCP 576 580.94 Broken at 138, 271, and 437 ft. In 
addition, the pipeline is broken with 

524B 50 3221 8 58 0 15 0 73

12/21/2022 12/21/2022 E Euclid Avenue E50 ‐ E10 E50 E10 6 6 VCP 218 219.93 Multiple fractures and cracks 463A 54 3212 8 62 0 10 0 72

12/13/2022 12/14/2022 B Bay Road B13 ‐ B12 B13 B12 12 12 PVC 263 264.32 Cleaner - Heavy Debris Accumulated grease 4G32 46 2A00 20 66 0 5 0 71

1/10/2023 12/22/2022 E Capitol Avenue E47 ‐ E46 E47 E46 6 6 VCP 455 454.89 Broken Pipe, Hole, and Soil 
Visible

Broken at 171.5, 174.8, 187.3, 235.4, 
270.8, 348.2, 368.2, 380.2, 427.8, 429.8, 

534D 55 3200 6 61 0 10 0 71

12/12/2022 12/13/2022 B Oakwood Drive B24 ‐ B10 B24 B10 6 6 VCP 493 496.38 Multiple fractures and cracks along the 
pipeline

4C38 64 0 0 64 0 5 0 69

12/9/2022 1/12/2023 B Bay Road B52 ‐ B4 B52 B4 12 12 15 XXX 360 360.91 Heavy TC -   Heavy Debris 
& Grease. Had to Dewater 

0000 0 312K 23 23 45 0 0 68

12/20/2022 1/10/2023 E Cooley Avenue E49 ‐ E48 E49 E48 6 6 VCP 458 456.7 Broken Soil Visible. & 
Broken

Broken at 351.6, 225, and 343 ft. 
Pipeline is broken with visible soil at 

514A 45 3200 6 51 0 15 0 66

12/21/2022 12/19/2022 E Glen Way E38 ‐ E36 E38 E36 6 6 VCP 234 235.96 Broken Pipe & Broken Soil 
Visible

Broken at 153.1, 216.9, and 219.6 ft 514B 45 1A00 10 55 0 10 0 65

12/12/2022 12/15/2022 B Lilac Lane B32 ‐ B31 B32 B31 6 6 VCP 254 251.9 Broken Pipe & Collaspe 
Pipe & FH2 @77ft

Broken at 162 ft, and collapsed at 252 ft 
(by the clean out)

5147 33 3413 15 48 0 15 0 63

12/21/2022 12/20/2022 E Oakwood Dive E32 ‐ E31 E32 E31 6 6 VCP 263 280.65 Multiple Broken Pipe & 
Broken Soil Visible

Broken at 10, 48.7, 50.5, 128.9, and 207 
ft

5146 29 3317 16 45 0 15 0 60

12/15/2022 12/19/2022 B Fordham Street B44 ‐ B2 B44 B2 6 6 VCP 296 290.47 MSA due to Large offset. 
Multiple Broken and Broken 

Broken at 56.7, 27, 73, 144.1, 231, 
261.8, and 289.9 ft

5249 46 3100 3 49 0 10 0 59

12/12/2022 12/13/2022 B Oakwood Drive B25 ‐ B24 B25 B24 6 6 VCP 406 409.2 Broken at 377 and 391 feet 514D 45 1400 4 49 0 10 0 59

12/20/2022 12/19/2022 E Glen Way E40 ‐ E38 E40 E38 6 6 VCP 390 272.84 MSA due to Intruding 
lateral. Multiple Broken Pipe 

Broken at 85.1, 146.2, and 266.3 ft. The 
Inspection was abandoned at 272 ft due 

5147 33 5132 11 44 0 15 0 59

12/12/2022 12/9/2022 B Menalto Avenue B15 ‐ B49 B15 B49 8 8 8 VCP 331 333.86 3C00 30 3100 3 33 24 0 0 57

12/20/2022 12/20/2022 E Garden Street E33 ‐ E13 E33 E13 8 6 VCP 455 252.8 Multiple Broken Pipe at 172, 175, 215, 4635 39 3521 17 56 0 0 0 56

12/16/2022 12/14/2022 B Bay Road B10 ‐ B9 B10 B9 12 12 PVC 290 290.77 Cleaner - 1hr jetting Pipeline was at full capacity 3F28 46 0 0 46 0 5 0 51

12/20/2022 12/22/2022 E Bell Street E11‐E10 E11 E10 12 12 PVC 195 195.28 3C2A 50 0 0 50 0 0 0 50

1/10/2023 12/22/2022 E Bell Street E12 ‐ E11 E12 E11 12 12 PVC 494 500.48 3A2I 50 0 0 50 0 0 0 50

12/16/2022 12/19/2022 E Oakdale Road E37 ‐ E36 E37 E36 6 6 VCP 353 250.79 MSA at 250ft a piece of 
PVC pipe is Intruding from 

A piece of PVC coming out a lateral 
into the main sewer line at 250 ft 

4536 38 3223 12 50 0 0 0 50

12/13/2022 12/19/2022 B Fordham Street B45 ‐ B44 B45 B44 6 6 VCP 301 299.49 Broken Pipe Broken at 65.6ft 4633 33 3114 7 40 0 10 0 50

1/13/2023 12/19/2022 E Runnymede Street E39 ‐ E38 E39 E38 6 6 VCP 301 278.45 Broken Pipe. No cap on 
Clean out at the End of line. 

Broken at 94.7 ft. E39 is supposed to be 
an upstream clean out, however, the 

5144 21 3117 14 35 0 15 0 50

12/12/2022 12/16/2022 B Ursula Way B42 ‐ B38  B42 B38 6 6 PVC 341.9 UPDATED LINE - MH B42 
is a Clean out.

MH B41 on Ursula Way not 
found/nonexistent. One pipeline from 

514B 45 0 0 45 0 0 0 45

12/13/2022 12/15/2022 B Palo Verde Avenue B35A ‐ B35  B35A B35 6 6 VCP 207 186.27 UNCHARTED MANHOLE 
B35A and  is Buried MH

Unmapped and paved over manhole 
found at 186 ft from B35, named B35A 

433A 42 1100 1 43 0 0 0 43

12/19/2022 1/12/2023 E University Avenue E44 ‐ E8A E44 E8A 6 6 VCP 318 318.13 Heavy TC-Broken Broken at 146 ft. Unmapped MH was 
found between them, named E8A during 

412B 24 3200 6 30 0 10 0 40

1/12/2023 1/12/2023 E University Avenue E23 ‐ E22 E23 E22 6 6 VCP 439 441.57 Heavy TC- Broken Soil 
Visible

Broken at 158 ft 5131 8 3511 16 24 0 10 0 34

12/19/2022 12/19/2022 E Garden Street E41 ‐ E15 E41 E15 6 6 VCP 98 82.06 Broken Pipe & Broken Soil 
Visible

Broken with visible soil at 6 ft. In 
addition, it is broken at 81 ft

5143 17 1110 2 19 0 15 0 34

 - 12/9/2022 B / C Menalto Avenue C1 ‐ B16A C1 B16A 8 8 8 PVC 17 17.1 Unmapped MH was located 17 ft from 
C1 named B16A during the inspection

3300 9 0 0 9 24 0 0 33

12/16/2022 1/12/2023 E University Avenue E22 ‐ E8 E22 E8 6 6 VCP 450 451.99 Heavy TC 312D 23 3211 7 30 0 0 0 30

12/15/2022 12/9/2022 B Menalto Avenue B49 ‐ B14 B49 B14 8 8 8 VCP 328 329.35 3200 6 0 0 6 24 0 0 30

12/15/2022 1/11/2023 B Bay Road B8 ‐ B7 B8 B7 12 12 PVC 371 375.14 FLAGGING-Heavy Grease 
& debris - spend 2hr 

Numerous 85% sags 0000 0 0000 0 0 0 0 25 25

1/12/2023 1/13/2023 E Cooley Avenue E3B ‐ E3C E3B E3C 6 XXX 44 44.29 located Unchartted MH's 2100 20 4100 4 24 0 0 0 24

12/19/2022 1/12/2023 E University Avenue E8A ‐ E8 E8A E8 6 VCP 316 316.02 Heavy TC Unmapped MH was found between E44-
E8, named E8A during the inspection

312F 23 0000 0 23 0 0 0 23

1/11/2023 12/13/2022 B Addison Avenue B22 ‐ B21 B22 B21 6 6 VCP 33 33.47 MSA REV Broken at &, 20.8, 79, 82 133, and 170 
ft

4131 7 5100 5 12 0 10 0 22

12/13/2022 12/14/2022 B Bay Road B14 ‐ B13 B14 B13 12 PVC 253 255.3 2A00 20 0 0 20 0 0 0 20

12/16/2022 12/15/2022 B Ursula Way B51 ‐ B50 B51 B50 6 6 PVC 282 282.76 2D00 20 0 0 20 0 0 0 20

1/12/2023 12/22/2022 E Bell Street E10 ‐ E9 E10 E9 12 12 PVC 192 194.28 2D00 20 0 0 20 0 0 0 20

12/19/2022 1/12/2023 E University Avenue E45 ‐ E44 E45 E44 6 6 VCP 319 321.53 Heavy TC 2C00 20 0000 0 20 0 0 0 20

12/13/2022 12/19/2022 B Fordham Street B44 ‐ B2 B44 B2 6 6 VCP 7 7 Attempt Reversal MSA 
Large Offset

Broken at 28, 73, 144, 231, and 261 ft. 
Broken with visible soil at 289 ft

4100 4 0 0 4 0 15 0 19

12/15/2022 12/16/2022 B Glen Way B48 ‐ B7 B48 B7 6 6 VCP 450 6.41 Large offset Broken @6ft. 
Mh B48 Upstream is a clean 

Inspection was abandoned at 4.6 ft from 
B7 and the upstream is a cleanout.

4200 8 0 0 8 0 10 0 18

12/9/2022 12/16/2022 B Gloria Way B38 ‐ B50 B38 B50 6 6 VCP 39 39.78 3126 15 0 0 15 0 0 0 15

1/12/2023 1/23/2023 E Cooley Avenue E3 ‐ E3A E3 E3A  ‐  6 PVC 52 52 Reversal MSA at the turn. 
Complete with a Push Cam. 

2400 8 4100 4 12 0 0 0 12

12/16/2022 12/15/2022 B Palo Verde Avenue B36 ‐ B35A  B36 B35A 6 6 UNK 49 49 Broken Pipe UNCHARTED 
MANHOLE B35A and  is 

Broken at 13.7 ft 0 0 0 0 0 0 10 0 10

12/21/2022 12/21/2022 E Lincoln Street E28 ‐ E27 E28 E27 6 6 VCP 62 51.3 One fracture 4121 6 1100 1 7 0 0 0 7

12/12/2022 12/12/2022 B Poplar Avenue B18 ‐ B17 B18 B17 6 8 PVC 497 502.39 New pipeline 2200 4 0 0 4 0 0 0 4

12/19/2022 1/13/2023 E Cooley Avenue E3B ‐ E3A E3B E3A 6 XXX 13 13.03 Msa From E3A camera does 
not fit into line. @ 50ft from 

0000 0 4100 4 4 0 0 0 4

12/14/2022 1/23/2023 B Bay Road B46 ‐ B5 B46 B5 12 6 PVC 17 17 Complete with Push Cam - 
Reflush Line

3100 3 0000 0 3 0 0 0 3

12/9/2022 12/13/2022 B Addison Avenue B23 ‐ B22 B23 B22 6 8 PVC 380 382.45 New pipeline 0 0 0 0 0 0 0 0 0

12/13/2022 12/16/2022 B Ursula Way B41 ‐ B38 B41 B38 8 0 N.A. 170 0 MH B41- Does not Exist - 
This line does not exsit. 

MH B41 on Ursula Way not 
found/nonexistent. One pipeline from 

0 0 0 0 0 0  -  - 0



East Palo Alto Sanitary District

Area 2 CCTV Survey Results and Evaluation

Date 

Cleaned
Date CCTV Area Street Name PSR US MH # DS MH #

Reported Pipe 

Dia (inch)
Actual Diameter 

(inch)
Upgrade from 
Master Plan Material

Reported 

Pipeline Length 

(ft)

Length 
Surveyed (ft)

NPS NOTES Inspection Notes Structural 

Grade

Structural 

Total
O&M Grade O&M scores

Structural

Total scoring 

Score for 

Master Plan 

Capacity

(+3*Pipe 

Dia)

Score for 

Notable 

Defects

Sag >40% Total Scores

12/15/2022 12/16/2022 B . B42 ‐ B41 B42 B41 8 0 N.A. 166 0 MH B41- Does not Exist - 
This line does not exsit. 

MH B41 on Ursula Way not 
found/nonexistent. One pipeline from 

0 0 0 0 0 0  -  - 0

1/11/2023 1/23/2023 B Bay Road B47 ‐ B46 B47 B46 12 6 PVC 158 161 Complete with Push Cam - 
Reflush Line

0000 0 0000 0 0 0 0 0 0

1/13/2023 1/13/2023 E Cooley Avenue E16 ‐ E3 E16 E3 6 N.A. 390 0 Line is locate ungerground 
Ikea Parking Lot. Don't exist

Pipeline does not connect as shown on 
the map; instead, it connects to four 

0 0  -  ‐  0 0  -  - 0

12/21/2022 1/13/2023 E Cooley Avenue E17 ‐ E16 E17 E16 6 0 N.A. 430 0 Line is locate under the Ikea 
Parking Lot.

Pipeline does not connect as shown on 
the map; instead, it connects to four 

0 0  -  ‐  0 0  -  - 0

1/13/2023 1/13/2023 E Capitol Avenue E18 ‐ E4 E18 E4 6 N.A. 500 0 Line is abandoned will not 
CCTV

EPASD Staff Darrin, mentioned that 
these manholes do not exist on their 

0 0  -  ‐  0 0  -  - 0

12/20/2022 1/13/2023 E Capitol Avenue E19 ‐ E18 E19 E18 6 N.A. 190 0 Line is abandoned will not 
CCTV

EPASD Staff Darrin, mentioned that 
these manholes do not exist on their 

0 0  -  ‐  0 0  -  - 0

 - 1/10/2023 E Capitol Avenue E21 ‐ E21A E21 E21A 6 PVC 67 67.23 0000 0 0000 0 0 0 0 0

1/12/2023 12/22/2022 E Euclid Place E24 ‐ E9 E24 E9 6 6 PVC 340 66.93 Pipeline was reported to be 340 f; 
however, the pipeline was found to be 

0 0 0 0 0 0 0  - 0

1/13/2023 1/13/2023 E Cooley Avenue E3 ‐ E3A E3 E3A 6 XXX 50.6 MSA due to a sharp turn. 1st 
attempt with a camera truck. 

0 0 0 0 0 0 0  - 0



 
 

 

 
 
 
 
 
 
 

Attachment 2 
 

Trunk Line CCTV Survey Results and Evaluation 



East Palo Alto Sanitary District

Trunk Line CCTV Survey Results and Evaluation

Date Cleaned Date CCTV Area Street Name PSR US MH # DS MH #
Reported Pipe 

Dia (inch)
Actual Diameter 

(inch)

Master Plan 
Upgrade 
Diameter 

Material
Reported 

Pipeline 

Length (ft)

Length 
Surveyed 

(ft)
Inspection Notes 

Structural 

Grade

Structural 

Total
O&M Grade O&M scores

Structural

Total scoring 

Score for 

Master Plan 

Capacity

(+3*Pipe 

Dia)

Score for 

Notable 

Defects

Sag >40% Total Scores

1/18/2023 1/19/2023 T Bay Trail T19 ‐ T18 T19 T18 21 24 28 RCP 500 502.988 Excessive cleaning required.  Sagging 
allows debris accumulation in the 

5141 9 4100 4 13 84 5 25 127

1/19/2023 1/19/2023 T Bay Trail T17‐T34 T17 T34 21 21 28 RCP 325 463.511 Over 70% sag that allows debris 
accumulation in the pipeline

2511 11 2200 4 15 84 5 20 124

1/18/2023 1/19/2023 T Bay Trail T18 ‐ T17 T18 T17 21 24 28 RCP 540 543.468 Over 70% sag that allows debris 
accumulation in the pipeline

4132 10 2300 6 16 84 0 20 120

1/17/2023 1/17/2023 T Bay Trail T27 ‐ T26 T27 T26 18 18 24 RCP 356 358.504 Broken at 72.4 with a noticeable 
infiltration from the hole

412A 24 3121 5 29 72 15 0 116

1/18/2023 1/18/2023 T Bay Trail T20 ‐ T19 T20 T19 18 24 28 RCP 332 333.455 Some surface damage. Sagging 75% 4123 10 0000 0 10 84 0 20 114

1/27/2023 1/27/2023 T Airport ‐ Embarcadero 

Road

T2 ‐ T1 T2 T1 24 30 24 RCP 506 509.902 75% sagging with some accumulated 

grease

4123 10 2300 6 16 72 5 20 113

1/27/2023 1/27/2023 T Airport ‐ Embarcadero 

Road

T3 ‐ T2A T3 T2A 24 30 24 RCP 192 192.077 Unmapped MH was found between 

them, named T2A during the inspection

4123 10 2100 2 12 72 10 0 94

1/26/2023 1/26/2023 T Airport runway T8 ‐ T7 T8 T7 24 30 24 XXX 502 506.796 Pipeline is 60% sagging 4131 7 0000 0 7 72 0 15 94

1/26/2023 1/26/2023 T Airport runway T7 ‐ T6 T7 T6 24 30 24 XXX 481 479.843 60% sagging 4200 8 0000 0 8 72 0 10 90

1/17/2023 1/18/2023 T Bay Trail T23 ‐ T22 T23 T22 18 18 24 RCP 446 376.941 Spalling of concrete lining 3225 16 0000 0 16 72 0 0 88

1/17/2023 1/17/2023 T Bay Trail T28 ‐ T27 T28 T27 18 18 24 RCP 162 163.621 2711 15 0000 0 15 72 0 0 87

1/26/2023 1/26/2023 T Airport runway T10 ‐ T9 T10 T9 24 30 24 XXX 447 448.681 3421 14 0000 0 14 72 0 0 86

1/26/2023 1/26/2023 T Airport ‐ Embarcadero 

Road

T4 ‐ T3 T4 T3 24 30 24 XXX 475 477.638 MH T4 on Airport runway is covered 

with asphalt

4200 8 2200 4 12 72 0 0 84

1/27/2023 1/27/2023 T Airport ‐ Embarcadero 

Road

T2A‐T2 T2A T2 24 30 24 RCP 311 310.71 Unmapped MH was found between 

them, named T2A during the inspection

2211 5 2100 2 7 72 0 0 79

1/20/2023 1/20/2023 T San Fransiquito Creek T30‐T12 T30 T12 30 30 24 XXX 215 364.115 3200 6 0000 0 6 72 0 0 78

1/17/2023 1/17/2023 T Bay Trail T29 ‐ T28 T29 T28 18 18 24 RCP 234 235.463 2211 5 0000 0 5 72 0 0 77

1/20/2023 1/20/2023 T Airport runway T11 ‐ T10 T11 T10 24 30 24 XXX 326 329.848 3100 3 0000 0 3 72 0 0 75

1/20/2023 1/20/2023 T Bay Trail T31‐T30 T31 T30 30 30 24 XXX 315 304.598 3100 3 0000 0 3 72 0 0 75

1/26/2023 1/26/2023 T Airport runway T5 ‐ T4 T5 T4 24 30 24 XXX 352 355.398 MH T4 on Airport runway is covered 

with asphalt

3100 3 0000 0 3 72 0 0 75

1/26/2023 1/26/2023 T Airport runway T9 ‐ T8 T9 T8 24 30 24 XXX 498 501.986 3100 3 0000 0 3 72 0 0 75

1/17/2023 1/18/2023 T Bay Trail T24 ‐ T23 T24 T23 18 18 24 RCP 317 319.628 1100 1 0000 0 1 72 0 0 73

1/17/2023 1/18/2023 T Bay Trail T25 ‐ T24 T25 T24 18 18 24 RCP 282 279.75 1100 1 0000 0 1 72 0 0 73

1/17/2023 1/17/2023 T Bay Trail T26 ‐ T25 T26 T25 18 18 24 RCP 306 308.706 1100 1 0000 0 1 72 0 0 73

1/20/2023 1/20/2023 T San Fransiquito Creek T32‐T31 T32 T31 30 30 24 RCP 100 147.79 MH T32 had an additional 30‐inch 

pipeline connected to it, that was not 

1100 1 0000 0 1 72 0 0 73

1/20/2023 1/20/2023 T San Fransiquito Creek T12 ‐ T11 T12 T11 24 30 24 XXX 482 485.754 0000 0 0000 0 0 72 0 0 72

1/26/2023 1/26/2023 T Bay Trail T5A ‐ T5 T5A T5 24 30 24 XXX 362 362.011 Unmapped manhole was found 

between them, named T5A during the 

0000 0 0000 0 0 72 0 0 72

1/26/2023 1/26/2023 T Airport runway T6 ‐ T5A T6 T5A 24 30 24 XXX 20 20.34 Unmapped manhole was found 

between them, named T5A during the 

0000 0 0000 0 0 72 0 0 72

1/19/2023 1/20/2023 T Bay Trail K1‐T16 K1 T16 18 15 PE 35 31.362 Lots of grease 4100 4 3100 3 7 0 5 0 12

1/17/2023 1/18/2023 T Bay Trail T22 ‐ T21 T22 T21 18 24 RCP 197 194.582 3200 6 0000 0 6 0 0 0 6

1/19/2023 1/20/2023 T Bay Trail T34‐T33 T34 T33 30 30 PE 140 16.332 0000 0 2300 6 6 0 0 0 6

1/17/2023 1/18/2023 T Bay Trail T20A ‐ T20  T20A T20 24 PE 340 339.968 Unmapped MH found 83 ft from T21, 
named T20A during the inspection

3L00 3 0000 0 3 0 0 0 3

1/17/2023 1/18/2023 T Bay Trail T21 ‐ T20 T21 T20A 18 24 PE 338 82.963 Unmapped MH found 83 ft from T21, 
named T20A during the inspection

3100 3 0000 0 3 0 0 0 3

1/20/2023 T Bay Trail T16‐T33 T16 T33 22 22 HDPE 56 10.02 0000 0 2100 2 2 0 0 0 2

 -  - T Airport ‐ Embarcadero 

Road

T1 ‐ T0 T1 T0 24  ‐  24 N.A. 329 0 Not surveyed because of access 
difficulties. Very high flow.   Two 

0 0  -  ‐  0 72  -  - 0

 -  - T Bay Trail T33‐T32 T33 T32 22  - N.A. 435 0 SIPHON 0 0  -  ‐  0 0  -  - 0
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Table 16
Proposed Capital Improvement Program

EPASD Master Plan Update

East Palo Alto, California

Manhole Length (Feet)

Existing 

Diameter 

(Inches)

PDWF 

Predicted d/D

PWWF 

Predicted d/D

Proposed 

Diameter 

(Inches)

PDWF 

Proposed d/D

PWWF 

Proposed d/D

(1) -- (2) (3) (3) (2) (4) (4)

I24-I13 237 6 0.48 1 6 0.44 0.72

L25-L24 342 8 0.69 1 10 0.43 0.53

L24-L23 386 8 0.54 0.72 10 0.36 0.43

L23-L3 351 8 0.69 1 10 0.43 0.53

L3-L2 83 10 1 1 12 0.58 0.54

L2-L1 179 10 0.77 0.72 12 0.48 0.46

L1-L21 223 10 1 1 14 0.55 0.5

L21-K28 68 10 1 1 14 0.6 0.55

K28-K4 242 10 1 1 15 0.64 0.58

K4-K3 238 12 1 1 15 0.51 0.45

K3-K2 190 12 1 1 15 0.58 0.5

K2-K1 451 14 0.74 0.74 15 0.54 0.48

N3-N21 (6) 89 10 0.7 0.58 10 0.6 0.38

N21-N14 (6) 196 10 0.74 0.6 10 0.624 0.38

N14-N2 (6) 88 10 0.77 0.6 10 0.624 0.4

N2-N1 (6) 296 10 0.72 0.58 10 0.6 0.38

O9-O8 (6) 140 6 0.72 0.68 6 0.6 0.56

O7-O6 (6) 427 8 0.81 0.66 8 0.66 0.57

L53-L52 (6) 218 6 0.8 0.52 6 0.64 0.48

L52-L50 224 6 1 0.76 8 0.57 0.42

L50-L49 224 8 0.57 76 10 0.36 0.26

L49-L48 233 8 1 0.6 10 0.5 0.38

L7-L6 (6) 261 6 0.72 0.4 6 0.6 0.32

L9-L4 (6) 162 6 0.72 0.8 6 0.6 0.64

M38-M39 158 8 0.84 1 12 0.36 0.36

M39-M43 241 8 0.84 1 12 0.36 0.36

M43-M42 104 8 1 1 12 0.44 0.46

M42-M41 37 8 1 0.6 12 0.28 0.28

M41-M13 111 8 0.84 1 12 0.36 0.36

M13-M12 276 8 0.84 1 12 0.36 0.36

M12-M40 337 8 0.84 1 12 0.36 0.36

M40-M5 263 8 0.84 1 12 0.36 0.36

M5-M4 373 8 1 1 12 0.52 0.54

M4-M31 143 8 1 1 12 0.48 0.48

M31-M3 357 10 1 1 12 0.54 0.56

M3-M2 380 10 1 1 12 0.58 0.58

I43-I15 62 12 0.44 0.44 15 0.29 0.29

I15-I14 386 12 1 1 15 0.62 0.64

I14-I13 444 12 1 1 15 0.48 0.48

I13-I12 320 12 1 1 15 0.48 0.51

I12-I6 339 12 1 1 15 0.46 0.51

I6-I5 411 18 1 1 24 0.52 0.69

I5-I31 135 18 1 1 24 0.53 0.69
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Table 16
Proposed Capital Improvement Program

EPASD Master Plan Update

East Palo Alto, California

Manhole Length (Feet)

Existing 

Diameter 

(Inches)

PDWF 

Predicted d/D

PWWF 

Predicted d/D

Proposed 

Diameter 

(Inches)

PDWF 

Proposed d/D

PWWF 

Proposed d/D

(1) -- (2) (3) (3) (2) (4) (4)

I31-I4 321 18 1 1 24 0.53 0.69

I4-I3 243 18 1 1 24 0.52 0.69

H36-H35 474 6 1 1 10 0.34 0.55

H35-H34 322 6 0.44 1 10 0.22 0.34

H34-H17 269 6 0.52 1 10 0.24 0.41

H17-H57 397 8 0.75 1 12 0.34 0.66

H57-H16 40 8 0.36 0.69 12 0.18 0.66

H16-H60 351 8 0.48 1 12 0.24 0.32

H60-H15 99 8 0.45 1 12 0.22 0.42

H15-H62 201 8 0.36 0.75 12 0.18 0.34

H62-H14 233 8 0.36 0.75 12 0.18 0.34

H14-H13 446 8 0.45 1 12 0.24 0.44

H13-H12 108 8 0.42 1 12 0.22 0.42

H12-H11 333 8 0.48 1 12 0.24 0.46

H11-H64 198 8 0.48 1 12 0.24 0.48

H64-H71 161 8 0.57 1 12 0.28 0.48

H71-H3 35 8 0.51 1 12 0.26 0.56

C12-C1 265 6 0.72 1 8 0.39 0.6

C48-C11 179 6 0.56 6 6 0.48 0.8

C9-C8 84 6 0.52 1 6 0.44 0.72

C8-C7 401 6 0.56 1 6 0.48 0.8

C7-C6 448 6 0.52 1 6 0.44 0.72

C6-C5 87 6 0.52 1 6 0.44 0.72

C5-C4 328 6 0.56 1 8 0.33 0.51

C4-C3 436 6 0.56 1 8 0.33 0.48

C3-C2 398 6 0.56 1 8 0.33 0.51

C2-C1 204 6 1 1 8 0.48 0.78

C1-B16 (5) 402 8 0.51 1 8 0.45 0.69

B16-B15 (5) 327 8 0.54 1 8 0.48 0.75

B15-B49 (5) 331 8 0.54 1 8 0.48 0.75

B49-B14 (5) 328 8 0.54 1 8 0.45 0.72

B7-B6 380 12 1 1 15 0.46 0.46

B6-B5 158 12 0.38 0.52 15 0.24 0.24

B5-B52 176 12 0.6 1 15 0.37 0.37

B52-B4 360 12 0.52 0.8 15 0.32 0.32

B4-B3 465 12 0.68 1 15 0.42 0.42

B3-B2 239 12 1 1 15 0.5 0.5

B2-A1 181 12 0.62 1 15 0.38 0.38

A1-A2 80 12 0.82 1 15 0.46 0.46

A2-A5 244 12 1 1 15 0.46 0.46

A5-A8 124 15 1 1 18 0.49 0.67

A8-A9 61 15 0.37 0.48 18 0.25 0.32

A9-A10 181 15 1 1 18 0.53 0.73
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Table 16
Proposed Capital Improvement Program

EPASD Master Plan Update

East Palo Alto, California

Manhole Length (Feet)

Existing 

Diameter 

(Inches)

PDWF 

Predicted d/D

PWWF 

Predicted d/D

Proposed 

Diameter 

(Inches)

PDWF 

Proposed d/D

PWWF 

Proposed d/D

(1) -- (2) (3) (3) (2) (4) (4)

A10-A15 299 15 0.51 0.7 18 0.35 0.44

A15-A16 435 15 1 1 18 0.52 0.7

A16-A21 296 15 0.67 1 18 0.43 0.56

A21-A23 155 15 0.5 0.67 18 0.33 0.43

A23-A22 14 15 0.32 0.42 18 0.23 0.28

D66-D65 (6) 413 6 0.72 0.68 6 0.6 0.6

D25-D24 301 6 0.36 1 8 0.21 0.45

D35-D34 178 6 1 1 8 0.54 0.78

D34-D33 293 6 0.56 0.76 8 0.3 0.42

D33-D24 450 6 0.72 1 10 0.39 0.51

D24-D23 350 8 0.57 1 10 0.38 0.55

D23-D22 73 8 0.66 1 10 0.38 0.58

D22-D21 149 8 0.78 1 10 0.48 0.67

D21-D19 391 8 0.72 1 10 0.46 0.62

D19-D10 48 8 0.45 0.6 10 0.31 0.38

D10-D3 489 8 1 1 10 0.5 0.67

D5-D4 70 8 0.84 1 10 0.46 0.58

D4-D3 296 8 0.84 1 10 0.46 0.58

D3-D2 363 12 1 1 15 0.51 0.69

D2-D1 53 12 1 1 16 0.6 1

D1-E4 354 12 0.82 1 16 0.42 0.54

E4-E3 357 12 0.7 1 16 0.38 0.48

E3-E2 280 12 1 1 16 0.45 0.59

E2-E1 283 12 0.82 1 16 0.42 0.54

E1-H9 270 12 1 1 16 0.56 0.8

H9-H73 246 12 1 1 16 0.51 0.7

H73-H74 101 12 1 1 18 0.48 0.64

H74-H8 113 12 1 1 18 0.43 0.57

H8-H7 233 12 1 1 18 0.51 0.69

H7-H75 90 12 1 1 18 0.44 0.59

H75-H6 260 12 1 1 18 0.44 0.59

H6-H5 9 12 1 1 18 0.36 0.47

H5-H4 260 15 1 1 18 0.57 0.79

H4-H3 7 15 0.82 1 18 0.51 0.67

H3-H2 31 15 0.77 1 18 0.49 0.71

H2-I11 37 15 0.43 0.61 18 0.31 0.41

I11-I10 380 15 0.78 1 18 0.51 0.72

I10-I9 221 15 0.69 1 18 0.45 0.64

I9-I8 155 15 1 1 20 0.53 0.77

I8-I7 238 15 1 1 20 0.36 0.48

I7-I6 259 15 0.67 1 20 0.38 0.52

E8-E7 355 8 1 1 12 0.38 0.52

E7-E6 311 8 1 1 12 0.36 0.48
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Table 16
Proposed Capital Improvement Program

EPASD Master Plan Update

East Palo Alto, California

Manhole Length (Feet)

Existing 

Diameter 

(Inches)

PDWF 

Predicted d/D

PWWF 

Predicted d/D

Proposed 

Diameter 

(Inches)

PDWF 

Proposed d/D

PWWF 

Proposed d/D

(1) -- (2) (3) (3) (2) (4) (4)

A29-T29 345 18 0.39 0.51 24 0.26 0.33

T29-T28 234 18 0.37 0.48 24 0.25 0.32

T28-T27 162 18 0.77 1 24 0.47 0.62

T27-T26 356 18 0.49 0.65 24 0.32 0.42

T26-T25 306 18 0.45 0.6 24 0.3 0.38

T25-T24 282 18 1 1 24 0.53 0.73

T24-T23 317 18 0.47 0.63 24 0.31 0.4

T23-T22 446 18 0.52 0.72 24 0.34 0.44

T20-T19 332 18 0.37 0.49 28 0.21 0.27

T19-T18 500 21 0.78 1 28 0.47 0.62

T18-T17 540 21 0.78 1 28 0.46 0.61

T17-T16 482 21 1 1 28 0.49 0.64

T12-T1 6260 (6) (6) (6) 18 1 1

Notes

(1) Manhole used to find Q and Depth over Diameter value.

(2) Pipe Diameter directly downstream of Manhole.

(3) Calculated by dividing the depth of flow by pipe diameter. 

This value is evaluated directly downstream of specified manhole 

under the existing PWWF condition including proposed injections.

(4) Calculated by dividing the depth of flow by pipe diameter. 

This value is evaluated directly downstream of specified 

manhole under the existing PWWF condition including proposed

injections and pipe size upgrades.

(5) d/D improves with same size HDPE upgrade.

(6) The new 18-inch diameter pipeline is the wet weather parallel pipeline.

Abbreviations

d/D: Depth over Diameter
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