



MONTHLY ACTIVITY REPORT

July | 2021

The County has initiated an update to the 2016 Multijurisdictional Local Hazard Mitigation Plan to plan for the reduction of risk from natural and man-made disasters.

2021 PARTNERS

Cities/Townships/County

Atherton	Millbrae
Belmont	Pacifica
Brisbane	Portola Valley
Burlingame	Redwood City
Colma	San Bruno
Daly City	San Carlos
East Palo Alto	San Mateo (City)
Foster City	San Mateo County
Half Moon Bay	South San Francisco
Hillsborough	Woodside

Special Districts

Coastside County Water	SMC Community College
Colma Fire	SMC Flood & Sea Level Rise Resiliency
Highlands Recreation	SMC Harbor District
Menlo Park Fire Protection	SMC Office of Education
Midpeninsula Regional Open Space	San Mateo Resource Conservation
Mid-Peninsula Water	Westborough Water
Montara Water & Sanitary	Woodside Fire Protection
North Coast County Water	

PROJECT TIMELINE

	Feb	Mar	Apr	May	June	July	Aug	Sept - Nov	Dec
MJLHMP - 2021 Update Milestones									
Identify Partners									
	Plan Updates, including Equity Approach								
							Draft Plan Review & Submit to Cal OES/FEMA		
								Cal OES/ FEMA Review	
									SMC Board Adoption
Outreach and Engagement (O&E) Milestones									
O&E Plan Developed and Project Website Launch									
	Media Release #1, Survey #1 & Public Workshop #1								
					Media Release #2 & Survey #2				
						Media Release #3 Announcing Public Workshop #2			
							Public Workshop #2 / Draft Plan released for Public Comment		

PROJECT UPDATES

June 2021 Activities

- 36 Annex Partners are participating in the MJLHMP. Partners include all the cities in the County, as well as 15 special districts.
- On June 4th, Media Release #2 was released and kicked off Survey #2 which seeks input on mitigation actions from community members.
- Four workshops for Planning Partners were held on June 14th, 15th and 16th and weekly Question & Answer sessions began on June 23rd and will run through July 21st to assist Planning Partners.
- On June 10th, the County hosted a preview of the MJLHMP Hazards Risk Assessment data for Steering Committee Members and Planning Partners and also provided that information at the fifth Steering Committee meeting which was held on June 28th.

July 2021 Activities

- On July 15th, the County will host a preview of the MJLHMP Volume 1 Draft for Steering Committee Members and Planning Partners. This information will also be presented at the sixth and final Steering Committee meeting on July 26th.
- The County team will also continue to do community presentations on the MJLHMP in July, including presentations to the Pescadero Municipal Advisory Committee and the Menlo Park City Council.
- Phase 3 assignments are due on July 23rd from the County and all Planning Partners. In Phase 3, mitigation actions are developed and prioritized.
- The consultants will then complete the draft MJLHMP, which will be released for public comment on August 5th. Public comment will run through August 23rd with a Public Workshop occurring on August 12th.