



MONTHLY ACTIVITY REPORT

APRIL | 2021

The County has initiated an update to the 2016 Multijurisdictional Local Hazard Mitigation Plan to plan for the reduction of risk from natural and man-made disasters.

2021 PARTNERS

Cities/Townships/County

Atherton	Millbrae
Belmont	Pacifica
Brisbane	Portola Valley
Burlingame	Redwood City
Colma	San Bruno
Daly City	San Carlos
East Palo Alto	San Mateo (City)
Foster City	San Mateo County
Half Moon Bay	South San Francisco
Hillsborough	Woodside

Special Districts

Coastside County Water	Montara Water & Sanitary
Colma Fire	SMC Community College
Granada Community Services	SMC Flood & Sea Level Rise Resiliency
Highlands Recreation	SMC Harbor District
Jefferson Union High School	SMC Office of Education
Menlo Park Fire Protection	San Mateo Resource Conservation
Midpeninsula Regional Open Space	Westborough Water
Mid-Peninsula Water	Woodside Fire Protection
North Coast County Water	

PROJECT TIMELINE

	Feb	Mar	Apr	May	June	July	Aug	Sept - Nov	Dec	
MJLHMP - 2021 Update Milestones										
Identify Partners										
		Plan Updates, including Equity Approach								
							Draft Plan Review & Submit to Cal OES/FEMA			
								Cal OES/ FEMA Review		
									SMC Board Adoption	
Outreach and Engagement (O&E) Milestones										
O&E Plan Developed and Project Website Launch										
		Media Release #1, Survey #1 & Public Workshop #1								
			Media Release #2 and Survey #2							
						Media Release #3 & Public Workshop #2				
							Media Release #4 & Draft Plan released for Public Comment			

PROJECT UPDATES

March Activities

- 38 Annex Partners have confirmed participation. Partners include all the cities in the County, as well as 17 special districts.
- Phase 1 Plan Update assignments were submitted by 34 of the 38 Planning Partners.
- The second Steering Committee meeting was held on March 22nd.
- The first Public Workshop was held on March 25th and was attended by 73 people.
- The County issued its first media release on March 15 launched Survey #1 (March 15th – April 30th). As of March 30, 851 people submitted survey responses in 4 languages.

April Activities

- On April 7th, the County is hosting a Social Equity workshop for Steering Committee Members and Planning Partners to present information and gather feedback on recommendations for addressing equity in the MJLHMP.
- The County will be executing contracts in early April with community-based organizations to assist with outreach and education.
- A business survey will be released at the end of April.
- The third Steering Committee meeting will occur on April 26th.
- The County's Internal LHMP Team will begin Phase 2 of the update to the County's Annex Plan.